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ABSTRACT
Resolution No. 3606, Revised

This Resolution establishes the regional policy for project delivery for the Safe, Accountable,
Flexible, Efficient Transportation Equity Act: A Legacy for Users (SAFETEA) period and
subsequent extensions, for Surface Transportation Program (STP) and Congestion Management
and Air Quality Improvement (CMAQ) funds.

This resolution was revised on April 26, 2006 to reflect changes in Caltrans procedures and
federal regulations.

This resolution was revised on July 23, 2008 to advance the obligation and obligation request
submittal deadlines in response to a change in Caltrans’ release date for unused regional
Obligation Authority (OA).

Attachment A to the resolution was revised on January 22, 2014 to advance the obligation and
obligation request submittal deadlines to be more aligned with the summer construction season,
shorten the award deadline to be consistent with CTC and Caltrans requirements, expand the
policy to cover all FHWA-administered funds programmed in the TIP rather than just
STP/CMAQ funds, establish local public agency project management expectations, require a
single point of contact for all agencies delivering projects with FHWA-administered funds, apply
the policy to MAP-21 and beyond, and modify attachment A to focus on specific Commission
policies rather than general guidance which are to be promulgated by staff in consultation with
partnering agencies.

Further discussion of this action is contained in the summary/ MTC Executive Director’s
Memorandums to the MTC Programming and Allocations Committee dated October 8, 2003,
April 12, 2006, July 9, 2008, and January 8, 2014.



Date: October 22, 2003
W.I: 1512
Referred by: PAC

Re: Regional Project Delivery Policy for TEA-21 Reauthorization for STP and CMAQ Funds

METROPOLITAN TRANSPORTATION COMMISSION
RESOLUTION NO. 3606

WHEREAS, the Metropolitan Transportation Commission (MTC) is the regional

transportation planning agency (RTPA) for the San Francisco Bay Area pursuant to Government
Code § 66500 et seq.; and

WHEREAS, MTC is the designated Metropolitan Planning Organization (MPO) for the
nine-county San Francisco Bay Area Region (the region); and

WHEREAS, MTC, as the designated RTPA and MPO for the region, is responsible for
programming and managing certain federal and state funding provided to the San Francisco Bay
Area for transportation purposes; and

WHEREAS, Assembly Bill 1012 (Chapter 783, Statutes of 1999 - Torlakson) established
stringent timely use of funds deadlines for projects receiving federal Surface Transportation
Program (STP) and Congestion Mitigation and Air Quality Improvement (CMAQ) program
funding; and

WHEREAS, Section 16304 of the California Government Code requires that federal
funds obligated to a project must be encumbered within two state fiscal years following the year
of obligation, and requires that these funds be liquidated (expended, invoiced and reimbursed)
within three state fiscal years following the state fiscal year of encumbrance; and

WHEREAS, the region could lose STP and CMAQ funding if projects within the region
do not adhere to the timely use of funds requirements under AB 1012 and Section 16304 of the
California Government Code; and

WHEREAS, the region has used all of its federal Obligation Authority (OA) under TEA-
21 and has over 125 projects totaling approximately $100 million waiting for additional OA; and
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WHEREAS, MTC has established regional obligation deadlines for projects receiving
STP and CMAQ funding to ensure that the region obligates federal funding in a timely manner;
and

WHEREAS, Attachment A to this resolution, attached hereto and incorporated herein as

though set forth at length, establishes the policy for managing the region’s OA and enforcing the
region’s delivery of STP and CMAQ funding; now, therefore, be it

RESOLVED, that MTC approves the Regional Project Delivery Policy for TEA-21
Reauthorization for STP and CMAQ funds set forth in Attachment A to this resolution.

METROPOLITAN TRANSPORTATION COMMISSION

Steve Kinsey, Chair \)

The above resolution was entered into
by the Metropolitan Transportation
Commission at a regular meeting of the
Commission held in Oakland, California,
on October 22, 2003
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Regional Project Funding Delivery Principles for
FHWA-Administered Federal Funds
in the San Francisco Bay Area

Background
As the federally designated Metropolitan Planning Organization (MPO) and the agency serving

as the Regional Transportation Planning Agency (RTPA) for the nine-counties of the San
Francisco Bay Area, the Metropolitan Transportation Commission (MTC) is responsible for
various funding and programming requirements, including, but not limited to: development and
submittal of the Regional Transportation Improvement Program (RTIP); managing and
administering the federal Transportation Improvement Program (TIP); and project selection for
various fund sources (referred collectively as ‘Regional Discretionary Funding®).

As a result of the responsibility to administer these funding programs, the region has established
various principles for the delivery of regional discretionary funds in various programs, including
the regional Surface Transportation Program (STP), Congestion Mitigation and Air Quality
Improvement (CMAQ) Program, regional Transportation Alternatives Program (TAP) and
Regional Transportation Improvement Program (RTIP), to ensure timely project delivery against
state and federal funding deadlines. The regional project funding delivery principles establish a
standard policy and guidance for implementing project funding deadlines for these and other
federal funds administered by the Federal Highway Administration (FHWA) during the Safe,
Accountable, Flexible, Efficient Transportation Equity Act: A Legacy for Users (SAFETEA-LU),
the Moving Ahead for Progress in the 21* Century (MAP 21) and subsequent extensions and
federal transportation acts.

Regional Project Funding Delivery Policy Intent

The intent of this regional project funding delivery policy is to ensure implementing agencies do
not lose transportation funds due to missing a federal or state funding deadline, while providing
maximum flexibility in delivering transportation projects. It is also intended to assist the region
in managing Obligation Authority (OA), and in meeting federal financial constraint
requirements. MTC has purposefully established regional deadlines in addition to state and
federal funding deadlines to provide the opportunity for implementing agencies, the county
Congestion Management Agencies (CMAs), Caltrans, and MTC to solve potential project
delivery issues and bring projects back on-line in advance of losing funds due to a missed
funding deadline. The policy is also intended to assist in project delivery, and ensure funds are
used in a timely manner.
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The policy applies to all FHWA-administered funds programmed in the federal TIP, with
additional principles applied to regional discretionary funding as noted. Implementing agencies
should pay close attention to additional state and federal deadlines and requirements imposed on
their funding so as not to miss any other applicable funding deadlines, such as those required by
the California Transportation Commission (CTC).

This regional project funding delivery policy was developed by the San Francisco Bay Area
Partnership, through the working groups of the Bay Area Partnership’s Technical Advisory
Committee (PTAC) consisting of representatives of Caltrans, CMAs, transit operators, counties,
cities and MTC staff.

Benefits of the Regional Project-Funding Delivery Policy and Principles:

The following are key benefits of the policy and principles:

Strengthens the region’s delivery efforts, which has assisted the region and sponsors in
delivering to the full apportionment and Obligation Authority (OA) levels.

Strengthens the region’s ability to meet AB 1012 requirements, and incorporate Caltrans
and FHWA post-obligation requirements, thus minimizing risk of losing federal
transportation funding.

Supports subsequent requests for additional federal funding for the region by
demonstrating success in delivery of regional transportation projects.

Establishes standard guidance to be applied for all regional discretionary funds and
programming cycles and all FHWA-administered funds included in the TIP. A
standardized policy makes it easier for project sponsors to implement project delivery
strategies consistently among the programmed projects.

Keeps the region ahead of other regions in the state, that in recent years have been
improving their own delivery rates.

Regional Principles
The following requirements apply to the management and implementation of FHWA-

administered funds within the region:

Federal funds must comply with federal fiscal constraint requirements. FHWA-
administered federal funds are to be programmed in the federal Transportation
Improvement Program (TIP), up to the apportionment level for that fiscal year, in the
fiscal year in which the funds are to be obligated by FHWA or transferred to the Federal
Transit Administration (FTA) or allocated by the CTC.

Regional discretionary funds are project specific. Projects are chosen for the program
based on eligibility, project merit, and deliverability within the established deadlines. The
regional discretionary funds are for those projects alone and may be used for any phase of
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the project, unless otherwise specified at the time of programming, in accordance with
Caltrans procedures and federal regulations.

Funds must be included in the annual obligation plan. MTC staff, in consultation
with regional partners, will prepare an annual obligation plan as required by California
Streets and Highway Code 182.6(f) at the end of each state fiscal year based on the
funding programmed in the federal TIP and the apportionment and OA expected to be
available. This plan will be the basis upon which obligations will be made in the
following federal fiscal year.

Advance Construction Conversion has priority for funding. Conversion of Advance
Construction Authorization (AC) to full authorization receives priority in the annual
obligation plan. At the end of the federal authorization Act, AC may be the only option
available should the region fully use its Obligation Authority.

Federal funds must meet timely use of funds requirements. To comply with federal
timely use of funds requirements, the Request for Authorization (RFA) and obligation
(E-76 authorization/ FTA Transfer) deadlines are November 1 and January 31,
respectively. These deadlines align with the natural schedule to have projects ready for
the following summer construction season.

Projects may be advanced from future years. Obligations for funds advanced from
future years of the TIP will be permitted only upon the availability of surplus OA and
generally will only be considered after the obligation submittal deadline of November 1.
OA is available first-come first-served after January 31. In some years OA may not be
available for project advancements until after April 30, when Caltrans releases unused
OA statewide.

CTC allocation and FHWA authorization requests should be coordinated. To ensure
deadlines imposed by the CTC are met, allocation requests to the CTC for federal funds
should be accompanied with a complete RFA package, so the authorization request for
federal funds may be submitted to FHWA immediately following CTC action.

Funds for construction should be awarded within 6 months of obligation. This
deadline is for consistency with the CTC’s 6-month award deadline following CTC
allocation, and to ensure there are eligible expenditures to invoice against to meet
Caltrans’ 6-month invoicing requirement and FHWA’s inactive obligations requirements.

Funds must be invoiced against at least once every 6 months. Project sponsors must
submit a valid invoice to Caltrans Local Assistance at least once every 6 months and
receive a reimbursement at least once every 9 months, but should not submit an invoice
more than quarterly. This ensures the sponsor complies with Caltrans requirements and
the project does not become inactive under FHWA’s rules.
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¢ Funds not used in a timely manner are subject to rescission. For regional
discretionary funds subject to a federal rescission, the rescinded funding will first apply to
projects with funds that have missed the regional obligation deadline and to projects with
funds that have been de-obligated but not yet re-obligated. This ensures future funding
commitments are not impacted due to delivery failures of earlier-funded projects.

* Local Agencies delivering federal-aid projects are to assign a single point of contact.
Every Local Public Agency (LPA) with FHWA-administered funds programmed in the
federal TIP must identify and maintain a staff position that serves as the single point of
contact for the implementation of all FHWA-administered funds within that agency. This
will improve communication and coordination of delivering federal-aid projects.

* Local Public Agencies should be qualified in the federal-aid process. By requesting
the programming of federal funds in the federal TIP, the agency is self-certifying they are
qualified to deliver federal-funding transportation projects. This regional qualification is
to help confirm the jurisdiction has the appropriate knowledge and expertise to deliver the
federal-aid project.

* LPAs should engage in good project management practices. Project sponsors that
miss delivery milestones and funding deadlines for FHWA-administered funds are
required to prepare and update a delivery status report on major delivery milestones for
all active projects with FHWA-administered funds and participate, if requested, in a
consultation meeting with the county CMA, MTC and Caltrans. This will ensure sponsors
are actively monitoring the status of their projects to ensure federal funds are not lost.

* LPAs should be in good standing. It is the responsibility of the implementing agency at
the time of project application and programming to ensure the regional deadlines and
provisions of the regional project funding delivery policy can be met. Agencies with
difficulty in delivering existing FHWA federal-aid projects will have future programming
and OA restricted for additional projects until the troubled projects are brought back on
schedule, and the agency demonstrates it can deliver new projects within the funding
deadlines and can meet federal-aid project requirements.

* Guidance on these delivery principles shall be promulgated by MTC staff.
Commission policies and principles for the management and implementation of FHWA-
administered funds programmed in the federal TIP shall be promulgated by staff through
the development of regional guidance in consultation with partner agencies.

Consequences of Non-compliance

It is the responsibility of the implementing agency to ensure the funds can be used within the
established regional, state and federal deadlines and that the provisions of the regional project-
funding delivery policy, and all other state and federal requirements can be met. It is also the
responsibility of the implementing agency to continuously monitor the progress of all their
FHWA federal-aid projects against these regional, state and federal funding deadlines and
milestones and report any potential difficulties in meeting these deadlines to MTC, Caltrans and
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the appropriate county CMA within a timely manner. MTC, Caltrans and the CMAs are
available to assist the implementing agencies in meeting the funding deadlines, and will work
with the agency to find solutions that avoid the loss of funds.

Agencies that do not meet these funding deadlines risk the loss of federal funds. To minimize
such losses to the region, and encourage timely project delivery, agencies that continue to be
delivery-challenged and/or have current projects that have missed the funding deadlines, or are
out of compliance with federal-aid requirements and deadlines will have future obligations,
programming or requests for advancement of funds restricted until their projects are brought back
into good standing. Projects are selected to receive Regional Discretionary Funding based on the
implementing agency’s demonstrated ability to deliver the projects within the funding deadlines.
An agency’s proven delivery record will be used for selecting projects for funding and placement
in a particular year of the TIP, and for receipt of OA.
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If you have any questions regarding the Annual Listing, please contact Kenneth Kao of MTC’s
Funding Policy and Programs Section by phone at (415) 778-6768 or by e-mail at:
kkao@bayareametro.gov.

Thank you for your interest in the FFY 2019-20 Annual Listing of Federally Obligated Projects.

Sincerely,

kxll E{ QAL AL %WUA&

Theresa Romell
Director, Funding Policy and Programs

TR:js
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Attachment: FFY2019-20 Annual Listing of Federally Obligated Projects
















































Annual Listing of Federally Obligated Projects Federal Fiscal Year 2019-20

PROJECT LISTINGS OF FEDERALLY OBLIGATED
PROJECTS, FFY 2019-20

Table 1: FHWA and State-Managed Obligations, FFY 2019-20

Table 2: Federal Transit Administration Obligations, FFY 2019-20

Metropolitan Transportation Commission Page 16



[TABLE 1: FHWA AND STATE-MANAGED OBLIGATIONS, FFY 2019-20]

County TIP ID/EA |Agency Project Name Program FPN Obligation Date | Obligation Amount |Funds in TIP Later Than 2020
Various Locations In Alameda County Network Planing
Alameda ALA070054 |ACTC Study And Conceptual Design And Cost Estimate EARMARK HPLUL-6480011 11/4/2019 (5258)
Estimate For Rail Improvement Through Out Alameda
Alameda ALA150003 |ACTC Dublin Blvd. - North Canyons Pkwy Extension EARMARK FERPL17-6480021 5/7/2020 $539,940 $78,750,000
Alameda ALA170087 |ACTC Freight Intelligent Transportation System (FITS) EARMARK TCESB1L-6480017 7/9/2020 $21,364
Alameda ALA030002 |Alameda County Alameda: Vasco Road Safety Improvements EARMARK HPLUL-5933116 12/23/2019 (5926,965)
Alameda ALA130018 |Alameda County Alameda Co-Various Streets and Roads Preservation STP STPL-5933146 2/12/2020 $1,779,000 $2,453,000
Alameda ALA190006 |Alameda County Alameda County - Vasco Road Safety Improvements EARMARK STPL-5933157 1/31/2020 $483,644
Alameda ALA190006 |Alameda County Alameda County - Vasco Road Safety Improvements STP STPL-5933157 1/31/2020 S443,320
Alameda REG110013 |Alameda County Various Locations Purchase Of Electric Vehicles CMAQ CML-5933109 1/28/2020 (520,611)
Redwood Rd.,Lake Chabot Rd., Miramar Ave., Kent Ave.,
Alameda VAR110007 |Alameda County Grant Ave., Blossom Way, Heyer Ave Bulb Out And HSIP HSIPL-5933129 11/20/2019 (510,920)
Flashing Beacon
Alameda VAR170002 |Alameda County Alameda Co Unsignalized Intersection Imps H9-04-001 HSIP HSIPL-5933152 10/30/2019 $192,400 $1,750,000
Alameda VAR170002 |Alameda County Alameda Co-Signalized Intersection Imps H9-04-002 HSIP HSIPL-5933153 10/31/2019 $200,000 $2,293,900
Alameda VAR170002 |Alameda County H9-04-004 Tesla Road Safety Improvements HSIP HSIPL-5933155 10/31/2019 $87,000 $384,300
Alameda VAR170002 |Alameda County H9-04-003 Alameda County Rural Roads Safety Imps HSIP HSIPL-5933154 11/19/2019 $301,430 $1,330,000
Alameda VAR170002 |Alameda County Fairmont Drive Guardrails H8-04-003 HSIP HSIPL-5933142 12/20/2019 $828,500
Redwood Rd Safety Pullout H8-04-001 & Palomares Rd
Alameda VAR170002 |Alameda County Safety Pullout H8-04-002 HSIP HSIPL-5933141 5/5/2020 $313,200
Alameda VAR170012 |Alameda County Castlewood Dr Between Foothill Rd And Pleasanton HBP BRLS-5933159 3/13/2020 $504,621
Sunol Rd, Unincorporated Alameda County Bridge
Alameda REG090001 |Albany Elementary Schools In City Of Albany SRTS Program CMAQ SRTSLNI-5178013 4/23/2020 (517,197)
Alameda ALA130029 |Caltrans Ze.ifigzttriiﬁt I-880/SR92 Interchange - Replace Planting EARMARK HPLUL-6204118 7/13/2020 ($327,818)
Alameda REG090003 Caltrans On SR: 680. Near San Jose From Route 280 To Scott CMAQ CML-6204116 4/30/2020 ($135,948)
Creek Road Landscape Mitigation For Ramp Metering
Alameda VAR110012 |Emeryville San Pablo Ave (SR 123) Between 43rd & 47th Ave. CMAQ SRTSL-5106008 10/10/2019 ($7,605)
Pedestrian Walkway
Alameda VAR110045 |Fremont Old Canyon Rd Bridge Scour Countermeasure (33C0017) HBP BHLO-5322050 11/19/2019 (5119,689)
Alameda VAR110045 |Fremont Bridge No. 33C0128, Niles Blvd, Over BART/UPRR HBP BRLO-5322019 12/2/2019 $1,382,042
Alameda VAR170002 |Fremont Fremont Blvd Intersections Safety Imps H8-04-009 HSIP HSIPL-5322057 12/9/2019 $1,228,950
Alameda ALA150022 |Hayward City of Hayward Car Sharing Services CMAQ CMLNI-5050044 2/21/2020 (5200,480)
Alameda ALA170066 |Hayward Winton Ave Complete Street STP STPL-5050047 6/23/2020 $88,000 $1,878,660
Alameda ALA170068 |Livermore Livermore Pavement Rehabilitation - MTS Routes STP STPL-5053031 5/11/2020 $1,382,000
Alameda ALA170040 |MTC 1-880 Integrated Corridor Management North Segment CMAQ CML-6084210 1/8/2020 $1,000,000
Alameda ALA190018 |MTC Freeway Performance Program: Alameda I-580 STP STPL-6084259 2/19/2020 $625,000
Alameda VAR190003 |MTC FPP: I-80 in Alameda, Contra Costa and SF STP STPLNI-6084263 7/16/2020 $3,000,000
Alameda ALA170061 |Newark Thornton Avenue Pavement Rehabilitation STP STPL-5317016 1/10/2020 $592,000
Alameda ALA110006 |Oakland Citywide AC Overlay AC Pavement STP STPL-5012110 3/17/2020 (S7)
Alameda ALA130015 |Oakland Lake Merritt BART Bikeways STP STPL-5012125 5/6/2020 (5344,642)
Alameda ALA150042 |Oakland Oakland: Telegraph Ave Bike/Ped Imps and Road Diet HSIP HSIPL-5012142 10/17/2019 $1,145,250
Alameda ALA150043 |Oakland Oakland: Shattuck and Claremont Bike/Ped Imps HSIP HSIPL-5012140 1/23/2020 $1,040,172
Alameda ALA150044 |Oakland 19th St BART to Lake Merritt Urban Greenway ATP-FED ATPL-5012144 7/26/2020 $3,457,000
Alameda ALA150047 |Oakland Oakland: Telegraph Ave Complete Streets ATP-FED ATPL-5012143 9/9/2020 $3,677,000
Alameda VAR110007 |Oakland HSIP5-04-013 Market St (45th St/Arlington Ave) HSIP HSIPL-5012119 1/8/2020 ($37,497)
Alameda VAR110007 |Oakland HSIP5-04-012 98th Ave Corridor HSIP HSIPL-5012118 6/26/2020 (535,809)
Alameda VAR110007 |Oakland HSIP5-04-011 W. MacArthur Blvd HSIP HSIPL-5012117 6/12/2020 (515,841)
Alameda VAR110007 |Oakland HSIP7-04-015 Market Street HSIP HSIPL-5012141 12/20/2019 $1,242,270
Alameda VAR170002 |Oakland Foothill Blvd & MacArthur Blvd Pedestrian Safety HSIP HSIPL-5012159 10/17/2019 $189,000 $906,930
Alameda VAR170002 |Oakland Bancroft Ave H8-04-013 HSIP HSIPL-5012147 1/8/2020 $2,554,800
Alameda VAR170002 |Oakland Oakland Fruitvale Ave Bike/Ped Imprvmnts H8-04-014 HSIP HSIPL-5012149 1/8/2020 $848,205

Metropolitan Transportation Commission
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(Negative amount indicates a de-obligation due to
project closeout, or not meeting a federal deadline.)




[TABLE 1: FHWA AND STATE-MANAGED OBLIGATIONS, FFY 2019-20]

County TIP ID/EA |Agency Project Name Program FPN Obligation Date | Obligation Amount |Funds in TIP Later Than 2020

Alameda VAR170002 |Oakland High St H8-04-016 HSIP HSIPL-5012152 1/8/2020 $1,215,064

Alameda VAR170002 |Oakland Oakland Hills Guardrails H8-04-018 HSIP HSIPL-5012148 1/8/2020 $825,214

Alameda VAR170002 |Oakland Downtown Oakland H8-04-017 HSIP HSIPL-5012151 1/16/2020 $433,257

Alameda VAR170012 |Oakland Bridge #33C0215, Leimert Blvd, over Sausal Creek HBP STPLZ-5012124 12/2/2019 $101,810
Bridge No. 33C0373R, Edgewater Drive NB Over

Alameda VAR170012 |Oakland Elmhurst Canal, 0.2 Mi N/W Roland Way Replace HBP BRLS-5012160 2/18/2020 $708,240
Existing Two-Lane Bridge With A New Two-Lane Bridge
Bridge No. 33C0373L, Edgewater Drive NB Over

Alameda VAR170012 |Oakland Elmhurst Canal, 0.2 Mi N/W Roland Way Replace HBP BRLS-5012161 2/18/2020 $708,240
Existing Two-Lane Bridge With A New Two-Lane Bridge

Alameda ALA170070 |Pleasanton Pavement Rehabilitation Hacienda Business Park STP STPL-5101031 3/19/2020 $1,095,000

Alameda VAR170002 |San Leandro Davis St/Carpentier St Intersection Imps HSIP HSIPL-5041045 10/17/2019 $216,750

Alameda VAR170002 |San Leandro E.14th St/144th Ave. Signal Improvements HSIP HSIPL-5041047 2/12/2020 ($32,850)

Alameda VAR170002 |[San Leandro E.14th St. / Joaquin Ave. Signal Improvements HSIP HSIPL-5041046 6/25/2020 $275,400
In Alameda County In The City Of Oakland On SR 13

Alameda 040113P001S|State-Managed . ER ER-19D1005 5/5/2020 (57,576)
Near Broadway Terrace Emergency Relief -- Storm

Alameda 041654245  [State-Managed OISO AL S S0 FIEI /ST E T 52 STP IM-BRIM-8801059 1/2/2020 ($26,499)
Replacement
On SR: 13. In Alameda County, In Oakland, At 0.3 Mile

Alameda 0417000285S|State-Managed North Of Broadway Terrace Replace Culvert, Backfil ER ER-31ST001 7/26/2020 $1,150,800

Alameda 04170003135 |State-Managed On SR: 13. In Alameda Co., In Oakland, At Calaveras Ave. ER ER-31T4001 8/6/2020 $7,142,500
Construct Soldier Pile Wall, Regrade Slope
On SR: 84. In Alameda County, Near Fremont, At 0.5 To

Alameda 0417000349S|State-Managed 0.8 Mile West Of Ruby Hills Drive Construct Rsp, Erosion ER ER-31T8001 8/7/2020 $1,372,100
Control, Repair Pcc Drainage Ditch.

Alameda 04170003645 |State-Managed On SR: 580. In Alameda County, In Oakland, From Oak ER ER-31TBOO1 8/28/2020 $993,400
Knoll Blvd To Seminary Ave. Reconstruct Embankment.

Alameda 04170004105 |State-Managed On SR: 680. In Alameda County, In Fremont, At Scott ER ER-315X001 7/26/2020 $456,700
Creek Road Construct Rsp

Alameda 041706U4S |State-Managed ggpsl:c.esso. 5th Ave Overhead Seismic Retrofit Bridge IM BRIM-IM-8801057 12/2/2019 ($1,094,929)
On SR: 580. On I-580 In Alameda County Near Livermore

Alameda ALA090028 |State-Managed 1 Mile East Of North Flynn Road Construct Retaining NHPP IM-5801051 12/23/2019 (54,123,563)
Wall And Climbing Lane (TC)
On SR: 92, 880. On SR 92 And |-880 At Various Locations

Alameda MTC050006 |State-Managed Perform Ramp Widening & Install Ramp Metering (TC) NHS NH-X001567 1/2/2020 ($939)
In Alameda County On 1-80 In Oakland From The New

Alameda REG070001 |State-Managed SFOBB East Span Construct Bikeway ER ER-15A2004 1/23/2020 $135,470

Alameda VAR110001 |State-Managed In Gakland From South Of 29th Ave To North Of 23rd NHPP NHPI-8801070 5/27/2020 $950,000
Ave Improve On And Off Ramps (TC)
In Hayward, At 500 Feet North Of Industrial Parkway

Alameda VAR110001 |[State-Managed West Install Weigh-In-Motion System In Both Directions NHPP IM-8801077 6/1/2020 $1,121,000
On SR: 80, 580. In Oakland 0.1 Mile E/O Boston Ave O/C

Alameda VAR110003 |State-Managed To 0.2 Miles W/O Rt 80/580 Junction Rehabilitate NHPP NHPI-X001588 8/28/2020 $516,018
Pavement (TC)
0.1 Mi E/O Boston Ave O/C To 0.2 Mi E/O Rt 80/580

Alameda VAR110003 |State-Managed Junction & Rt 80 @ Pm 2.1/3.0 Rehabilitate NHPP NHPI-X001602 12/27/2019 (5883,625)
Pavement/Curb Ramps (TC)
On SR: 13, 24, 80, 84, 92, 238, 580, 680, 880, 980. In

Alameda VAR110003 |State-Managed Alameda County At Various Locations. Replace The NHPP NHP-X001599 11/20/2019 (5630,022)
Overhead Sign Panels (TC)

(Negative amount indicates a de-obligation due to

[TABLE 1]Page 2 of 16 project closeout, or not meeting a federal deadline.)
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[TABLE 1: FHWA AND STATE-MANAGED OBLIGATIONS, FFY 2019-20]

County TIP ID/EA |Agency Project Name Program FPN Obligation Date | Obligation Amount |Funds in TIP Later Than 2020
In Dublin At The 580/680 Interch Repl Metal
Alameda VAR110004 |State-Managed n Dublin At The 580/680 Interchange Replace Meta HSIP NSNHPIG-6801074 11/26/2019 ($45,027)
Beam Guardrail W/Concrete Guardrail
In F tF SR 238 (Mission Blvd) To I-680
Alameda VAR110004 |State-Managed n Fremont From (Mission Blvd) To HsIP HSNHP-P084043 6/23/2020 ($462,961)
Construct Minor Safety Improvements (TC)
On SR: 880. In Alameda County From 0.4 Mi S/O
Alameda VAR110004 |State-Managed Fremont Blvd O/C To 0.3 Mi S/O High St Install Median HSIP HSNHPI-HSN-8801074 8/13/2020 $2,100,000
Concrete Barrier
In Oakland On SR 13 N Broad T .R i
Alameda VAR110005 |State-Managed n Hakland&n HEl BRRISkA L. s Sl ER ER-19C1004 10/10/2019 ($243,862)
Slope Slide With Retaining Wall
In Oakland On SR 13 N Broad T .R i
Alameda VAR110005 |State-Managed n Haklandon \earbroadway lerrace. Repalr ER ER-19C1004 5/6/2020 $4,439
Slope Slide With Retaining Wall
In Alameda County, On I-580 At Benedict Dr Off Ramp
Al d VAR110005 |State-M d IM NHPI-5801059 11/19/2019 291,834
ameda AR Construct A Soldier Beam And Lagging Wall (TC) iy (> )
Near Livermore At Stonecut Underpass. Repair
Alameda VAR110005 |State-Managed . NHS NHPI-5801066 12/10/2019 $109,572
Embankment, Install Retaining Wall (TC)
In Oakland At 0.1 Mile South Of C St Und i
Alameda VAR110005 |State-Managed n Hakiand e sou arson 2t LNCercrossing NHS NHPI-P013026 7/26/2020 $177,951
Install Soldier Beam Tie-Back Retaining Wall (TC)
In Oakland At 0.1 Mile South Of Carson St Undercrossing
Al d VAR110005 |State-M d NHPP NHPI-P013026 1/8/2020 616,083
ameda ate-Vanage Install Soldier Beam Tie-Back Retaining Wall (TC) /8 > )
In San Leandro At 150th Ave Off Ramp At PM 32.5
Al d VAR110005 |State-M d NHPP NHPI-5801060 11/26/2019 81,199
ameda AR Construct Soldier Pile Retaining Wall (TC) 126/ (> )
Al 4 VAR110005 |s q On 1-580 In Ashland From 164th Ave Offramp To 164th H NHPL5801063 11/26/2019 £0 80
ameda R > [State-Manage Ave Undercrossing Construct A Soldier Pile Wall And NHPP PI-> 126/ (560,801)
In Alameda County, On I-580 At Benedict Dr Off Ramp
Al d VAR110005 |State-M d NHPP NHPI-5801059 5/11/2020 87,879
ameda atesiiandage Construct A Soldier Beam And Lagging Wall (TC) 1/ ?
In Alameda County, On 1-580 At Benedict Dr Off Ramp
Alameda VAR110005 |State-Managed NHPP NHPI-5801059 11/19/2019 244,609
m nag Construct A Soldier Beam And Lagging Wall (TC) 119/ (> )
On SR: 13. In The City Of Oakland At 0.1 North Of
Alameda VAR110005 |State-Managed 3 A LIS Sl i Bh e o1 NHPP STP-P013033 9/18/2020 $17,941
Moraga Ave Undercrossing Install Tie-Back Retaining
On SR: 880. In Oakland On 1-880 From 0.3 Mi S/O 7th
Alameda VAR110042 |State-Managed Street To 0.4 Mi S/O West Grand Avenue Storm Water NHPP NHPI-8801071 1/10/2020 ($592,796)
Mitigation (TC)
On SR: 880. In Oakland On 1-880 From 0.3 Mi S/O 7th
Alameda VAR110042 |State-Managed Street To 0.4 Mi S/O West Grand Ave Storm Water NHPP NHPI-8801071 8/24/2020 $36,347
Mitigation (TC)
On SR:13.In Al daC ty, In Berkeley, F
Alameda VAR110042 [State-Managed n n Alameca Lounty, 'n Berkeley, From NHPP NH-P013031 1/21/2020 ($65,420)
Shattuck Ave To 7th St. Upgrade Curb Ramps And
On SR: 24, 580, 680, 880, 980. Rts. 24, 580, 680, 880 And
Al d VAR110044 |State-M d ’ ’ ’ ’ ’ ’ ’ NHPP BHNHP-X001603 1/28/2020 89,036
ameda AR 980 At Various Locations. Rehabilitate Bridge Decks (TC) P (> )
On SR: 84. Alameda County In Fremont And Newark
Alameda VAR170004 |State-Managed From Dumbarton Bridge To Decoto Road Separation STP NH-P084053 9/10/2020 $3,198,200
Cold Plane AC Pavement And Place Rhma
On SR: 880. In Alameda County At 0.1 Mile North Of
Alameda VAR170005 |State-Managed Industrial Parkway Overcrossing Install Weigh-In-Motion NHPP IM-8801085 2/28/2020 $4,317,300
System
On SR: 880. Alameda County In Oakland From 0.2 Miles
Alameda VAR170006 |State-Managed South Of The 29th Ave Overcrossing To 0.2 Mile North NHPP IM-8801084 3/13/2020 $3,204,950
Of The 23rd Ave Crossing. Rehabilitate Roadway,
On SR: 880. Alameda County In Oakland From 0.2 Miles
Alameda VAR170006 |State-Managed South Of The 29th Ave Overcrossing To 0.2 Mile North NHPP IM-8801084 9/18/2020 $375,400
Of The 23rd Ave Crossing.
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County TIP ID/EA |Agency Project Name Program FPN Obligation Date | Obligation Amount |Funds in TIP Later Than 2020
On SR: 238. Alameda County In San Lorenzo From 0.42

Alameda VAR170007 |State-Managed Mile West Of Hesperian Blvd Undercrossing To 0.52 Mile HSIP HSIPL-2381006 4/30/2020 $66,163
East Of Mission Blvd Under Crossing. Highway Lighting.
On SR: 13, 24. Alameda And Contra Costa Counties At

Alameda VAR170007 |State-Managed Various Locations Install Lighting, Mgs And Concrete HSIP HSNH-000C507 3/23/2020 $88,396
Median Barrier
On SR: 880. Alameda County In Fremont At Various

Alameda VAR170007 |State-Managed Location From 0.1 Mile North Of Auto Mall Pkwy NHPP IM-8801086 5/8/2020 $4,492,100
Overcrossing To 0.1 Mile South Of Fremont Boulevard

Alameda VAR170007 |State-Managed San Leandro Between Washington Ave And Marina Blvd NHPP IM-8801079 12/20/2019 ($239,763)
Overcrossing. Roadside Slope Area Paving (TC)
On SR: 13, 24. Alameda And Contra Costa Counties At

Alameda VAR170007 |State-Managed Various Locations Install Lighting, Mgs And Concrete HSIP HSNH-000C507 3/23/2020 $5,735,704
Median Barrier
On SR: 112, 185. Alameda County On Route 112 And

Alameda VAR170007 |State-Managed Route 185 At Various Locations Install Pedestrian Hybrid HSIP HSNH-X001510 3/23/2020 $2,931,400
Beacons, Cold Plane, And Hma Overlay
On SR: 238. Alameda County In San Lorenzo From 0.42

Alameda VAR170007 |State-Managed Mile West Of Hesperian Blvd Undercrossing To 0.52 Mile HSIP HSIMG-2381006 4/30/2020 $6,366,337
East Of Mission Blvd Under Crossing. Highway Lighting.
Construction On State Highway In Alameda County In

Alameda VAR170007 |State-Managed Berkeley At Bancroft Way Install Traffic Signals, Widen HSIP HSNHG-P123004 5/5/2020 $1,278,200
Left Turn Lanes, Construct Curb Ramps
On SR: 13, 24. Alameda And Contra Costa Counties At

Alameda VAR170007 |State-Managed Various Locations Install Lighting, Mgs And Concrete HSIP HSNH-000C507 9/16/2020 $260,100
Median Barrier

Alameda VAR170007 |State-Managed On SR: 13. Alameda County At Various Locations Install HsIP HSNH-X001663 2/25/2020 $2,349,700
Accessible Pedestrian Signals, Restripes Crosswalks.

Alameda VAR170008 |State-Managed In Alameda County, Near Livermore, At 0.3 Mile West Of ER ER-31SE005 7/13/2020 $384,500
Stone Cut Overhead. Repair-In-Kind
On SR: 80, 85, 580. Alameda And Santa Clara Counties

Alameda VAR170009 |State-Managed At Various Location Upgrade Curb Ramps To ADA NHPP NH-000C506 3/19/2020 $2,532,400
On SR: 13. Alameda County In Berkeley From Shattuck

Alameda VAR170009 |State-Managed Ave To 7th St Upgrade Curb Ramps And Sidewalk NHPP IM-P013036 6/1/2020 $2,150,229
On SR: 580. In Castro Valley, On EB East Castro Valley

Alameda VAR170010 |State-Managed Blvd Undercrossing No. 33-0235L. Replace Bridge Deck NHPP IM-5801073 11/22/2019 (5994,213)
On SR: 580. Alameda County In Oakland At Oakland Ave

Alameda VAR170010 |State-Managed Undercrossing. Rehabilitate Bridge Deck, Replace Bridge NHPP IM-5801072 12/3/2019 (51,294,003)
Railing (TC)

Contra Costa |CC-170036 |Antioch Antioch Pavement Rehabilitation STP STPL-5038026 4/20/2020 $2,474,000

Contra Costa |[REG090003 |Caltrans Freeway Performance Initiative (FPI) CMAQ CML-6204114 11/19/2019 (5962,856)

Contra Costa [CC-130001 |CC County Bailey Road-SR 4 Interchange ATP-FED ATPL-5928136 9/17/2020 $3,380,000

Contra Costa [CC-130034 |CC County West Contra Costa SRTS Non-Infrastructure Program CMAQ CML-5928121 11/20/2019 (5324,612)

Contra Costa [CC-170020 |CC County Fred Jackson Way First Mile/Last Mile Connection ATP-FED ATPL-5928151 10/25/2019 $161,000 $2,937,000

Contra Costa [CC-170027 |CC County Local Streets and Roads Preservation Project - CCC STP STPL-5928148 12/20/2019 $180,413

Contra Costa |VAR170002 |CC County H8-04-005 Countywide Guardrail Upgrades HSIP HSIPL-5928145 11/19/2019 $1,139,600

Contra Costa |VAR170002 |CC County San Pablo Dam Road Traffic Safety Improvements HSIP HSIPL-5928142 12/12/2019 $625,000

Contra Costa [VAR170002 |CC County H8-04-004 Walnut Creek Crosswalk Improvements HSIP HSIPL-5928144 12/20/2019 $184,400

Contra Costa [VAR170012 |CC County Marsh Dr Bridge 28c0442 over WC Channel HBP BRLS-5928128 12/2/2019 $212,472
12 Bridges In Contra Costa County: 28C0207, 28C0389,

Contra Costa |VAR170012 |CC County 28C0227, 28C0495, 28C0398, 28C0382, 28C0150, HBP BPMP-5928155 12/6/2019 $148,288

28C0122, 38C0329, 28C0396, 28C0171, And 28C0059
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County TIP ID/EA |Agency Project Name Program FPN Obligation Date | Obligation Amount |Funds in TIP Later Than 2020
Contra Costa |VAR170012 |CC County Two Bridges (28C-0143 And 28C-0145) On Marsh Creek HBP BRLS-5928125 1/22/2020 $265,590
Road Over Marsh Creek. Bridge Replacement
Contra Costa [VAR170012 |CC County Marsh Dr Bridge 28c0442 over WC Channel HBP BRLS-5928128 1/22/2020 $354,120
Contra Costa [CC-130030 |Clayton Clayton Various Streets Preservation STP STPL-5386010 3/26/2020 (511,785)
Contra Costa |[CC-170022 |Concord Commerce Ave Complete Streets STP STPL-5135054 3/17/2020 $1,440,000
Contra Costa [CC-170039 |Concord Monument Blvd Class | Path CMAQ CML-5135059 4/30/2020 $653,000 $4,347,000
Contra Costa |[VAR170002 |Concord Concord Citywide Traffic System Update (H9-04-008) HSIP HSIPL-5135056 10/17/2019 $407,400 $1,979,576
Contra Costa |CC-170030 |El Cerrito Carlson Blvd and Central Ave Pavement Rehab STP LPPSB1L-5239027 1/10/2020 $544,000
Contra Costa [CC-030002 |Hercules Hercules Intercity Rail Station CMAQ CML-5117015 11/19/2019 (5481,167)
Contra Costa [CC-170033 |Lafayette Pleasant Hill Rd Pavement Rehab & Maintenance STP STPL-5404028 12/20/2019 $579,000
Contra Costa |CC-170046 |Moraga Moraga Way and Canyon/Camino Pablo Improvements CMAQ STPCML-5415014 12/12/2019 $91,000
Bridge No. 28C0137, Canyon Rd Over West Branch San
Contra Costa |VAR170012 |Moraga Leandro Creek Replace Existing 2 Lane Bridge With New HBP BRLS-5415011 3/17/2020 $188,568
2 Lane Bridge
Contra Costa [CC-170041 |Oakley Oakley Street Repair and Resurfacing STP STPL-5477007 1/14/2020 $969,000
Contra Costa [VAR170002 |Pittsburg HSIP7-04-018, West Leland Rd. Signage and Striping HSIP HSIPL-5127031 10/23/2019 $982,120
Contra Costa [VAR170002 |Pittsburg Pittsburg H9-04-025 Traffic Signal Improvements HSIP HSIPL-5127037 10/23/2019 $187,200 $878,400
3 Intersections Of Stoneman Ave (At Meadowbrook
Contra Costa [VAR170002 |Pittsburg Ave, Meadowbrook Circle, And Briarcliff Dr) Install HSIP HSIPL-5127034 7/7/2020 $722,000
various safety improvements
Contra Costa [VAR170012 |Pittsburg Seismic Retrofit N Parkside Dr over Willow Pass Rd HBP STPLZ-5127024 12/10/2019 (532,650)
Contra Costa |CC-130005 |Pleasant Hill Golf Club Rd Roundabout and Bike/Ped Improvements CMAQ CMSTPL-5375030 10/10/2019 (516,538)
Contra Costa |CC-170044 |Pleasant Hill Pleasant Hill Rd Improvements STP STPL-5375034 1/3/2020 $987,000
Cottonwood Dr (Br # 28C0454); Norse Dr (Br #
Contra Costa |VAR170012 |Pleasant Hill 28C0410); Viking Dr (Br # 28C0411); Elinora Dr (Br # HBP BPMP-5375033 1/2/2020 $147,668
28C0349); And Monument Blvd (Br 28C0094) BPM
Contra Costa |CC-150016 |Richmond The Yellow Brick Rd in Richmond's Iron Triangle ATP-FED ATPL-5137049 7/31/2020 $5,277,000
Contra Costa |CC-170057 |Richmond Richmond: Roadway Preservation and ADA STP STPL-5137052 9/11/2020 $2,205,000 $3,840,000
Contra Costa |VAR110012 |Richmond Various Locations Cross Walk Lighting School CMAQ SRTSL-5137038 6/26/2020 ($1,344)
In The City Of Richmond: Bridges 28C0472 And 28C0474
Contra Costa |VAR170012 |Richmond (Left/Right) On The Richmond Pkwy And Bridge 28C0317 HBP BPMP-5137046 11/19/2019 $44,265
On 13th St Bridge Preventative Maintenance
Contra Costa |VAR170002 |San Pablo Intersection Church/Willow, El Portal/Mission Bell HSIP HSIPL-5303020 10/23/2019 $163,170 $750,870
San Pablo Ave Over San Pablo Creek, At Road 20 Bridge
Contra Costa [VAR170012 |San Pablo HBP BRLS-5303021 3/17/2020 $832,182 $7,536,488
Replacement
Contra Costa |CC-170026 |San Ramon San Ramon Valley Street Smarts CMAQ CMLNI-5437029 1/8/2020 $391,000
Rheem Blvd At Intersection Of Center St Traffic Control,
Contra Costa [0417000046L|State-Managed Road Closure, Detour; Erosion Protection; Fencing; ER ER-30R0001 7/31/2020 $214,680
Traffic Signal; Police Evacuation Due To Gas Line
Miner Rd In The City Of Orinda Emergency Repair For A
Contra Costa |0418000149L|State-Managed Culvert. ER ER-32L0443 1/28/2020 (S6)
Canyon Rd Bridge Over Moraga Creek Initial Response
Contra Costa |0418000181L|State-Managed To Landslide Damaged Canyon Rd Bridge Closures ER ER-32L0466 1/31/2020 (5258)
205 Miles Northwest Of Canyon Rd At The First Hairpin
Contra Costa |[0418000419L|State-Managed Turn In Unincorporated Orinda. Replace The First 50" Of ER ER-32L0517 10/15/2019 $163,060
Damaged 72" Corrugated Metal Pipe Culvert Inlet
Contra Costa [0420000018L|State-Managed Happy Valley Rd Happy Valley Rd Embankment Repair ER ER-32L0550 11/4/2019 $74,542
On SR-4 At 0.4 Mile West Of Silver Creek Bridge, And On
Contra Costa [1017000158S|State-Managed SR-89 At Postmile 5.36 In Alpine County Emergency ER ER-31LA0O01 2/6/2020 $41,997
Relief - Slope And Roadway Repair
Contra Costa |VAR110003 |State-Managed On SR: 80, 580, 680. Contra Costa County At Various NHPP NHP-X013029 10/31/2019 ($1,074,929)

Locations Replace The Overhead Sign Panels (TC)
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Contra Costa |VAR110004 |State-Managed On SR: 680. In Contra Costa County On 1680 At Various HsIP HSNHPIG-6801075 3/27/2020 ($117,274)
Locations. Upgrade Existing Mbgr Transition Railings.
On SR: 80, 580. In Contra Costa County On Rte 80 And
Contra Costa |VAR110004 |State-Managed 580 At Various Locations. Upgrade Existing Mbgr HSIP HSNHPIG-X013028 10/23/2019 ($753,259)
Transition Railings.
On SR: 160, 242, 680. In Contra Costa County On Rte
Contra Costa |VAR110004 |State-Managed 160, 242 And 680 At Various Locations. Upgrade Existing HSIP HSNHPG-X013030 1/29/2020 (5287,798)
Mbgr Transition Railings.
In Contra Costa County On 1-680 At PM R10.5 To R11.0.
Contra Costa [VAR110005 |State-Managed ) . NHS NHPI-6801076 3/26/2020 $61,729
Slide Repair (TC)
On SR: 24. In Contra Costa County, In Lafayette, At 0.6
Contra Costa |VAR110005 |State-Managed TS Frerin Moy VElay F6h Consiuas T e vED. NHPP NHPI-P024033 1/21/2020 (587,143)
Near Marina Vista At Mococo Overhead Bridge And The
Contra Costa |VAR110044 |State-Managed S/B Mococo Off-Ramp Rehab Mococo Overhead NHPP ACNHPI-6801071 5/6/2020 $993,789
Brdge/Replace S/B Mococo (TC)
Contra Costa County In And Near Pittsburg From 0.4
Contra Costa |VAR170007 |State-Managed Mile West To 0.6 Mile East Of Willow Pass Rd HSIP HSNHG-P004154 5/8/2020 $4,565,000
Undercrossing And From 0.6 Mile West To 0.6 Mile East
On SR: 680. Contra Costa County At Alamo From 0.3
Contra Costa |VAR170008 |State-Managed Mile South Of Livorna Rd Undercrossing To 0.6 Mile STP IM-6801085 4/30/2020 $6,358,300
South Of Rudgear Rd Undercrossing.
City Of Richmond, Located In Contra Costa County At
Contra Costa |VAR170017 |State-Managed The Intersection Of The Streets Harbour & Wright And Other-Federal STPLR-7500282 9/17/2020 $1,750,716
The BNSF Crossing Grade Crossing
Marin VAR170012 |Fairfax Bridge No. 27C0008, Meadow Way over San Anselmo Cr STP BRLO-5277025 7/31/2020 $39,318
. . Meadow Way Bridge Over San Anselmo Creek. Br. #
Marin VAR170012 |Fairfax 2700008 Replace 1 Lane Timber Br. With 1 Lane Br. (TC) STP BRLO-5277025 7/31/2020 $176,682
Marin MRNO050019 |GGBHTD Golden Gate Bridge Wind Retrofit HBP BHLS-6003052 11/26/2019 $6,057,559 $30,818,268
Marin MRNO050019 |GGBHTD Golden Gate Bridge Suicide Deterrent System HBP BHLS-6003051 2/6/2020 $8,942,441 530,818,268
Marin MRN970016 |GGBHTD Golden Gate Bridge Seismic Retrofit, Ph: 1-3A HBP BHLS-6003028 11/26/2019 (S2)
) Bon Air Bridge (Bon Air Rd Over Corte Madera Creek).
Marin VAR170012 |Larkspur Br.# 27C0028 Bridge Replacement HBP BHLS-5166015 12/12/2019 $8,631,675
Marin VAR170002 [Marin County Marin Co-Upgrade Non-Standard Guardrails H9-04-017 HSIP HSIPL-5927123 10/23/2019 $100,000 $861,200
Marin VAR170002 |Marin County HSIP8-04-010 Upgrade existing guardrails HSIP HSIPL-5927118 2/28/2020 $1,064,000
Marin VAR170002 |Marin County HSIP8-04-011 Guardrail system installation HSIP HSIPL-5927119 4/30/2020 $318,600
Marin VAR170002 |Marin County HSIP7-04-010 Lucas Valley Road PM 5.08 HSIP HSIPL-5927112 9/9/2020 $1,009,500
SR 37 Corridor In Marin, Napa, Solano, Sonoma
Marin VAR190004 |MTC Counties, Between Us 101 And [-80. Develop A STP STPLNI-6084264 7/16/2020 $1,000,000
Comprehensive And Multi-Benefits Improvement Plan
Vineyard Road From Wilson Ave. (Eastern Terminus) To
Marin MRN150016 |Novato Sutro Ave. (Western Limit Of City Boundary) Pavement STP STPL-5361027 9/9/2020 $265,000
Rehabilitation Of Entire Vineyard Rd.
Marin MRN170022 |Novato Novato-Measure A Group 10 Pavement Rehabilitation STP STPL-5361028 6/16/2020 ($227,798)
Marin MRN190002 |Novato Novato Annual Pavement Rehabilitation STP STPL-5361030 3/11/2020 $1,117,000
Marin VAR110045 |Ross 27C-0078 Shady Lane Bridge Over Ross Creek Bridge HBP BRLS-5176010 1/16/2020 ($16,555)
Rehabilitation
Marin VAR110045 |Ross Norwood Ave. Bridge Over Ross Creek Bridge HBP BRLS-5176011 1/16/2020 (516,555)
Marin VAR110045 |Ross Sir Francis Drake Bridge Over Corte Madera Creek HBP BRLS-5176012 1/16/2020 ($19,999)

Bridge Rehabilitation
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On Sir Francis Drake Blvd (SFDB) , From The Intersection
Marin MRN170021 |San Anselmo Of SFDB, Red Hill Ave. & Center Blvd. (The Hub) To 50 STP STPL-5159025 3/2/2020 $115,000 $1,151,100
Ft. North Of Bolinas Ave.
Marin MRN170012 |San Rafael Francisco Boulevard East Sidewalk Widening ATP-FED ATPL-5043042 1/3/2020 $4,025,000 $2,100,000
Marin VAR170002 |San Rafael H8-04-025 Third St & Hetherton St Signal Mod HSIP HSIPL-5043040 12/3/2019 $523,900
Southern Heights BI. Over Hillside, Junction Meyers
Marin VAR170012 |San Rafael Road In San Rafael Br. 27C0148 Replace Existing 1-Lane HBP BRLO-5043038 5/27/2020 $3,685,000
Bridge With New 1-Lane Bridge (TC)
Marin MRN110010 |Sausalito Gate 6 Road Intersection With State Hwy 101 On Ramp CMAQ CML-5098012 6/1/2020 $250,000
In Sausalito, Marin County. Signal Modification
Marin 041321725/9 |State-Managed ti;'\(/sf:rzé San Rafael From Lucky DrTo San Pedro Rd NHS RCANH-ACNH-P101848  12/2/2019 ($8,744,024)
On SR: 1. In Marin County, Near Stinson Beach, From 2.3
Marin 0414000368S|State-Managed To 2.6 Miles North Of Muir Wood Rd Construct Soldier ER ER-31T6001 8/7/2020 $4,105,200
Pile Walls
In Marin County, In Near Muir Beach, At 0.7 Mile To 1.7
Marin 0417000271S|State-Managed Miles North Of Panoramic Highway South Junction. ER ER-31SHO001 6/23/2020 $4,434,700
Construct Soldier Pile Wall And Replace Culvert.
On SR: 37. In Marin Co., In & Near Novato, From Rte 101
Marin 0417000297S|State-Managed Separation To Novato Creek. Emergency Relief - ER ER-31SJ001 7/2/2020 $6,459,300
Emergency Opening Storm Damage Repairs.
. On SR: 1. In Marin County, Near Jenner, At 1.2 Miles
Marin 0417000305S|State-Managed North Of Muniz Ranch Rd Construct Soldier Pile Tie-Back ER ER-3155001 7/9/2020 $4,241,500
On SR: 1. In Marin County, In Near Muir Beach, From
Marin 0417000315S|State-Managed Shasta Way To California Ave Construct Sheet Pile Walls, ER ER-31T5001 8/7/2020 $1,763,400
Timber Wall, And Rsp.
Marin 04170003875 |State-Managed On SR: 1. In Marin County, In Mill Valley, At The US-101 ER ER-315G001 6/17/2020 $426,600
Separation Construct Soldier Pile Wall
Marin 04170005211 |State-Managed Lucas Valley Rd @ Mpm 10.16 Roadway Slip Out - Eo: ER ER-32L0108 12/9/2019 ($9,598)
Erosion Control, Traffic Control; Pr: CIDH Retaining Wall
Los Ranchitos Rd Slide Repair Emergency Opening Slide
Marin 0417000524L |State-Managed Repair. Stabilize The Toe Of The Slope With A Soldier ER ER-32L0153 11/4/2019 $385,061
Pile Wall And Free Board To Catch Debris.
Los Ranchitos Rd Slide Repair Emergency Opening Slide
Marin 0417000524l |State-Managed Repair. Stabilize The Toe Of The Slope With A Soldier ER ER-32L0153 2/21/2020 (5169,711)
Pile Wall And Free Board To Catch Debris.
Marin 0417000525L |State-Managed Sir Francis Drake Blvd @ MPM 8.83 Debris Retaining ER ER-32L0154 10/30/2019 $598,820
Marin 0417000525L |State-Managed Sir Francis Drake Blvd @ MPM 8.83 Debris Retaining ER ER-32L0154 2/21/2020 (5207,561)
. On SR: 101. San Rafael-Coleman Ped Oc To San Pedro
Marin 04226144S |State-Managed Rd Uc Construct HOV Lane And Bicycle Trail STP STPE-Q101127 9/9/2020 $118,981
Marin 043556145 [State-Managed STk N A LIRS S ER ER-4310004 9/2/2020 $276,651
Storm Damage Repair Work
} In San Rafael 0.1 Mile N/O San Pedro Rd U/C To 0.1 Mile
Marin MTCO050009 |State-Managed $/0 S. Novato Blvd O/C Rehabilitate Pavement (TC) STP NH-Q101180 1/22/2020 $25,342
SF County On Rts 101 & 280, Also On Rt 101 In Marin
Marin VAR110004 |State-Managed County At Various Locations Construct Roadside Paving NHPP NHPI-000C412 7/2/2020 (5528,149)
Marin County Near Mill Valley From Redwood Highway
Marin VAR170007 |State-Managed Frontage Rd To ute 131 (Tiburon Blvd/East Blithedale HSIP HSNHG-Q101341 5/5/2020 $7,033,200

Ave) Install Concrete Barrier And Drainage

Metropolitan Transportation Commission

[TABLE 1]Page 7 of 16

(Negative amount indicates a de-obligation due to
project closeout, or not meeting a federal deadline.)




[TABLE 1: FHWA AND STATE-MANAGED OBLIGATIONS, FFY 2019-20]

County TIP ID/EA |Agency Project Name Program FPN Obligation Date | Obligation Amount |Funds in TIP Later Than 2020
On SR: 101. Marin County, In San Rafael, From Rte 101

Marin VAR170010 |State-Managed Northbound Off-Ramp To 2nd Street. Replace San STP SB1IM-Q101343 9/10/2020 $8,833,550
Rafael Harbor Bridge.

Napa NAP170007 |Napa Vine Trail Gap Closure - Soscol Avenue Corridor STP STPL-5042061 9/11/2020 $650,000
Third St, Trancas St, Main St, Jefferson St, Lincoln Ave,

Napa VAR170012 |Napa Soscol Ave, California Blvd Perform Preventive HBP BPMP-5042059 1/8/2020 $12,329
Maintenance Work

Napa VAR170002 |St. Helena Silverado Trail Guardrail Replacement H9-04-032 HSIP HSIPL-5051005 12/3/2019 $70,000 $486,100

Napa 04150000695 |State-Managed On SR: 29. In Napa Co, In Napa, From Imola Ave To First ER ER-25E2001 9/2/2020 $4,493
Street Emergency Relief - Earthquake Damage
On SR: 29. In Napa Co, In & Near Napa, At Napa River

Napa 0415000070S|State-Managed Bridge Oh & Imola Ave Emergency Relief - Earthquake ER ER-25E1001 9/2/2020 $2,278
Daf 22: Silverado Trail Bridge At Taplin Rd (Mpm 15.35)

Napa 0416000450L |State-Managed Napa County Earthquake Repair - Silverado Trail Bridge ER ER-26E0005 6/23/2020 S44,264
At Taplin Rd Structural Repair
Daf 23: Silverado Trail Bridge At MPM 26.5 Napa County

Napa 0416000451L |State-Managed Earthquake Repair - Silverado Trail Bridge At Mpm 26.5 ER ER-26E0006 6/23/2020 $44,264
Structural Repair
On SR: 128. In Napa County, Near Rutherford, At 1.2

Napa 0417000299S|State-Managed Miles West Of Berryessa Knoxville Rd. Grading And ER ER-31SW001 7/26/2020 $167,000
Remove Slide Debris.

Napa 04170005165 |State-Managed On SR: 121.1n Napa County, Near Napa, From 1.2To 2.1 ER ER-31T7001 8/7/2020 $1,475,700
Miles North Of Wooden Valley Rd Replace Culverts

Napa 0418000020 |State-Managed Berryessa Knoxville Rd @ MPM 4.4 Eo Agency - Site ER ER-3200348 5/28/2020 ($281,268)
Response And Routinely Monitor.
Howell Mountain Rd @ Mpm 3.62 Eo Agency - Monitor

Napa 0418000089L |State-Managed Site For Dangers To The Traveling Public. Patch Asphalt ER ER-32L0422 8/19/2020 (5280,978)
As Needed & Other Repairs As Needed.

Napa 0418000283L [State-Managed Petrified Forest Rd From Pm 0.50 To Pm 1.80. Eo Work - ER ER-38H0002 11/19/2019 ($141,945)
Reinstalled 2 Damaged Culverts
Near Lake Hennessey From 2.8 Miles To 3.0 Miles East

Napa REG070001 |State-Managed Of Silverado Replace Roadway Section And Upgrade STP STP-S128051 7/24/2020 $419,258
Drainage (TC)
Near The City Of Calistoga - 1.4 Miles To 1.9 Miles North

Napa REG070001 |State-Managed Of Tubbs Lane Slope Stabilization (TC) NHPP STP-P029110 12/26/2019 (1)

Napa VAR110003 |State-Managed Marin, Napa And Sonoma Counties At Various Locations NHPP NHP-000C415 7/9/2020 ($982,282)
Replace Overhead Sign Panels (TC)

Napa VAR110005 |State-Managed Near The City Of Winters At 1.8 Miles East Of Wragg NHS NHPI-P128057 1/8/2020 $59,512
Canyon Road Construct Roadway Retaining System (TC)
In Napa County On Route 29 At Napa River Bridge (Br #

Napa VAR110044 |State-Managed 21-0018) Scour Replace Bridge (TC) STP STP-P029122 4/8/2020 ($999,524)
On SR: 29. On SR 29 About 6 Miles North Of The City Of

Napa VAR110044 |State-Managed Calistoga At Troutdale Creek Bridge Replace Bridge And STP STP-P029117 6/23/2020 (5923,252)
Realignment (TC)

Regional MTC990015 |BAAQMD Spare the Air Program CMAQ CML-6297003 10/31/2019 (S0)

Regional REG090039 |MTC Regional Streets and Roads Program STP STPLNI-6084262 6/24/2020 $3,000,000 $350,000

Regional REG090042 |MTC Nine County San Francisco Bay Area 511 Traveler CMAQ STPCML-6084176 4/23/2020 ($50,383)
Information

. San Francisco Bay Area Climate Initiatives Program

Regional REG090065 |MTC . . CMAQ CML-6084164 10/10/2019 (5235,006)
Public Education (TC)

Regional REG170007 |MTC Bay Area Regional Incident Management Program CMAQ CML-6160020 12/11/2019 ($152,767)

Regional REG170013 |MTC 511 Next Gen STP STPLNI-6084255 10/21/2019 $4,553,970 $5,372,000
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Regional REG170013 |MTC 511 Next Gen STP STPLNI-6084260 2/18/2020 $11,300,000 $5,372,000
I-580 Dougherty O/C - MacArthur Blvd U/C, 1-680

Regional VAR110004 |State-Managed Grimmer Ave U/C To Amador Vly Blvd Update Mbgr HSIP HSNHPIG-X001593 11/26/2019 (S0)
Transition Railings
On SR: 0. In Alameda, Contra Costa, Santa Clara, San

Regional VAR170005 |State-Managed Mateo, San Francisco, Sonoma, Marin, Napa And Solano NHPP NH-000C457 10/15/2019 $16,689,600
Counties On Various Routes And At Various Locations.

. On SR: 12. Marin And Sonoma Counties At Various
Regional VAR170007 |State-Managed Loesiiens Pave s A stk Armee, Ceme mue: STP ST-000C511 12/19/2019 $2,426,100
. On SR: 185. Alameda County At Various Locations Install

Regional VAR170007 |State-Managed Accessible Pedestrian Signal And Re-Stripe Crosswalk HSIP HSNH-X001664 2/28/2020 $3,113,400
On SR: 80, 82, 130, 152. In San Francisco County On Rte

Regional VAR170007 |State-Managed 35 And 82 At Various Locations; Also In Santa Clara HSIP HSST-000C460 10/15/2019 $380,000
County, On Rte 82, 130 And 152 At Various Locations.
On SR: 4, 13, 24, 61, 80, 84, 112, 123, 160, 185, 238, 242,

Regional VAR170007 |State-Managed 580, 680, 880. In Alameda And Contra Costa Counties, HSIP HSST-000C459 11/27/2019 ($323,788)
On Various Routes At Various Intersection Locations.
On SR: 4, 13, 24, 61, 80, 84, 112, 123, 160, 185, 238, 242,

Regional VAR170007 |State-Managed 580, 680, 880. In Alameda And Contra Costa Counties, HSIP HSST-000C459 6/5/2020 (541,839)
On Various Routes At Various Intersection Locations.
On SR: 12, 101, 116, 121, 128. In Sonoma County On Rte

Regional VAR170007 |State-Managed 12,101, 116 And 121 At Various Locations; Also, In Napa HSIP HSST-000C458 6/26/2020 ($315,330)
County On Route 128 Near Calistoga From 0.5 To 1.0.
On SR: 80, 82, 130, 152. In San Francisco County On Rte

Regional VAR170007 |State-Managed 35 And 82 At Various Locations; Also In Santa Clara HSIP HSST-000C460 9/16/2020 $120,000
County, On Rte 82, 130 And 152 At Various Locations.
On SR: 185. In Alameda And Contra Costa Counties At

Regional VAR170009 |State-Managed Various Location Construct Curb Ramps & Pedestrian NHPP NH-000C515 9/9/2020 $1,780,500
Facilities To Meet ADA Standard
At Pier 70 In San Francisco, Along 19th St And Georgia

San Francisco |SF-130021 |SF Port St, Between lllinois St And 20th St. Roadway Extension STP STPL-6169013 1/21/2020 $1,000,000
And Bicycle And Pedestrian Improvements

San Francisco |SF-070027 SFCTA Yerba Buena Island (YBI) Ramp Improvements HBP BRLS-6272047 11/27/2019 $3,629,730

San Francisco |0417000545L |SFDPW O'Shaughnessy Blvd Between Malta Ave And Del Vale Dr ER ER-32L0204 11/19/2019 $2,341,619
Debris Removal, Road Repair, And Slope Stabilization

San Francisco |SF-130001 SFDPW SF- Better Market Street Transportation Elements Other-Federal BUILDL-5934185 9/18/2020 $15,000,000 $371,154,899
In San Francisco, On 3rd St, Crossing Over The Mission

San Francisco |VAR170012 |SFDPW Creek Channel Between Berry St And Terry A Francois HBP BRLS-5934177 12/2/2019 $15,315,823
Blvd; Br. # 34C0025 Bridge Rehabilitation Work

San Francisco |REG090001 |SFMTA Denman Safe Routes to School CMAQ SRTSL-6328050 1/31/2020 (514,195)

San Francisco |[REG090001 |SFMTA Denman Safe Routes to School CMAQ SRTSL-6328050 1/31/2020 $9,706

San Francisco |REG090001 |SFMTA Tenderloin Safe Routes to School CMAQ SRTSL-6328051 6/26/2020 ($87,038)

San Francisco |SF-110037  |SFMTA ;:;cr’il:}ggh;:’;tc'ty And County Of San Francisco Bicycle | o\ coteral | vPPL-6328054 10/10/2019 ($724,389)

San Francisco |SF-130015 SFMTA Mansell Corridor Complete Streets STP STPL-6328066 3/19/2020 ($43,433)

San Francisco |SF-160022 |SFMTA Twin Peaks Connectivity Planning STP STPL-6328072 2/28/2020 (514,220)

San Francisco |SF-160022 SFMTA Twin Peaks Connectivity Planning STP STPL-6328072 4/8/2020 (1)

San Francisco |VAR-110007 |SFMTA South Van Ness Signals (HSIP6-04-014) HSIP HSIPL-6328069 3/26/2020 (5209,075)

San Francisco |044A5102/95|State-Managed In SF On |-280 @ Pm 5.2-6.0, Bridge #34-0046 Replace HBP BHIM-2801130 11/25/2019 ($209,715)
Bridge Hinges (TC)

San Francisco [SF-991030 [State-Managed US 101 Doyle Drive Replacement STP NH-X075046 9/11/2020 $15,000,000

Metropolitan Transportation Commission
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County TIP ID/EA |Agency Project Name Program FPN Obligation Date | Obligation Amount |Funds in TIP Later Than 2020
. On SR: 101. In San Francisco Route 101 PM 8.3 To 9.8
San Francisco |SF-991030 State-Managed Presidio Pkwy-Phase Il Concessionaire Pmts P3 (TC) NHPP NH-X075041 9/23/2020 $15,629,638
On SR: 1. City And County Of San Francisco At The
San Francisco |VAR170006 [State-Managed General Douglas Macarthur Tunnel Remove And NHPP NH-P001665 3/23/2020 $3,578,300
Replace Lights With LED, And Upgrade Lighting System.
On SR: 101, 280. In The City And County Of San
San Francisco [VAR170007 [State-Managed Francisco, San Mateo And Santa Clara Counties At NHPP NH-000C497 2/26/2020 $3,567,400
Various Locations. Mvp And Pave Gore Area.
San Francisco |VAR170010 |State-Managed On SR: 101. The City And County Of San Francisco At HBP NH-Q101366 9/18/2020 $12,265,254
Alemany Circle Undercrossing Replace Bridge Deck
San Mateo VAR170002 |Brisbane Guadalupe Canyon Pkwy Safety Improvements HSIP HSIPL-5376015 3/26/2020 $108,234
San Mateo SM-170020 |Burlingame Burlingame: Broadway PDA Lighting Improvements CMAQ -5171023 6/24/2020 $720,000
San Mateo SM-170021 |Burlingame Burlingame Street Resurfacing STP STPL-5171024 3/5/2020 $571,000
On SR: 84, 880. In Alameda Co. In The City Of Fremont |-
San Mateo REG090003 |Caltrans 880 Auto Mall Pkwy To Mowry Ave; Also In City Of CMAQ CML-6204130 6/11/2020 $962,856
Newark SR-84 From Thornton Ave To Newark Blvd.
San Mateo SM-110047 |Caltrans SR92/El Camino Real (SR82) Ramp Modifications EARMARK HP21L-6204106 8/11/2020 $623,425 $217,000
San Mateo SM170022 |Colma Colma - Mission Road Bike/Ped Improvements CMAQ CML-5264006 2/12/2020 $625,000
San Mateo SM-150012 |Daly City Daly City Central Corridor Bike/Ped Safety ATP-FED ATPL-5196040 7/2/2020 $1,719,000
San Mateo SM-170023 |Daly City Daly City Street Resurfacing and Slurry Seal STP STPL-5196042 1/2/2020 $1,310,000
San Mateo SM-170024 |East Palo Alto East Palo Alto Citywide Street Resurfacing STP STPL-5438018 3/5/2020 $416,000
San Mateo VAR110012 |East Palo Alto EPA Safe Routes to Schools - Cycle 3 CMAQ SRTSL-5438013 1/28/2020 (527,899)
San Mateo SM-170025 |Foster City Foster City - Pavement Rehabilitation STP STPL-5409017 11/19/2019 $441,000
San Mateo SM-170027 |Menlo Park Menlo Park-Santa Cruz Avenue & Middle Avenue Rehab STP STPL-5273026 1/21/2020 $647,000
San Mateo SM-170028 |Millbrae Millbrae Street Rehabilitation STP STPL-5299016 3/5/2020 $387,000
San Mateo SM-190004 |MTC FPP: US 101 Adaptive Ramp Metering CMAQ CMLNI-6084254 11/26/2019 $2,500,000
San Mateo SM-170029 |Pacifica Pacifica - Palmetto Sidewalk Extension CMAQ CML-5350023 11/8/2019 $330,000
San Mateo SM-110065 |Redwood City Middlefield Rd and Woodside Rd Intersection CMAQ CML-5029031 2/19/2020 (S0)
San Mateo SM-150003 |Redwood City Redwood City Dwntwn Transit Area Improvments- STP STP-5029034 6/5/2020 (S555)
San Mateo SM-170032 |Redwood City Redwood City Pavement Preservation STP STPL-5029036 1/31/2020 $1,266,000
San Mateo SM-170033 |San Bruno Huntington/San Antonio Street Rehabilitation STP STPL-5226024 3/26/2020 $673,000
San Mateo SM-090008 |San Carlos US101/Holly St I/C Mod and Bike/Ped Overcrossing CMAQ ATPCML-5267026 12/27/2019 (S1,000,000)
San Mateo SM-170034 |San Carlos Ped Enhancements Arroyo/Cedar & Hemlock/Orange CMAQ CML-5267022 1/16/2020 $500,000
San Mateo SM-170035 |San Carlos Cedar and Brittan Ave Pavement Rehab STP STPL-5267023 1/16/2020 $575,000
San Mateo SM-150016 |San Mateo San Mateo Downtown Parking Tech Implementation CMAQ CML-5102048 1/31/2020 (5243,643)
San Mateo SM-170012 |San Mateo County Canada Road and Edgewood Road Resurfacing STP STPL-5935078 1/8/2020 (545,874)
San Mateo SM-170012 |San Mateo County Canada Road and Edgewood Road Resurfacing STP STPL-5935078 3/17/2020 (S0)
San Mateo SM-170036 |South San Francisco |[SSF Pavement Rehabilitation STP STPL-5177042 2/12/2020 $1,027,000
San Mateo VAR170002 |South San Francisco |Spruce/Commercial Aves Traffic Signal Project HSIP HSIPL-5177041 12/12/2019 $444,000
7 Bridges On Colma Creek And San Bruno Chanel: Bridge
San Mateo VAR170012 |South San Francisco [Numbers:35C0021, 35C0031, 35C0047, 35C0078, HBP BPMP-5177039 11/19/2019 $115,089
35C0079, 35C0101, 35C0164
City Of Redwood City @ Broadway & Caltrain Xing
San Mateo 0016000021L|State-Managed Grade Crossing Hazard Eliminatio Grade Crossing Hazard| Other-Federal STPLR-7500231 9/3/2020 ($33,008)
Elimination (TC)
City Of Redwood City @ Main St & Caltrain Xing Grade
San Mateo 0016000054L |State-Managed . L Other-Federal STPLR-7500236 3/19/2020 (570,760)
Crossing Hazard Elimination (TC)
City Of Redwood City @ Whipple & Caltrain Xing Grade
San Mateo 0016000055L | State-Managed . L Other-Federal STPLR-7500237 4/13/2020 (512,222)
Crossing Hazard Elimination (TC)
San Mateo  |04140005025|State-Managed san Mateo Co, In Daly City, At Clarinada Ave Emergency ER ER-27C8001 6/22/2020 ($5,924)

Relief- Repair Slip Out

Metropolitan Transportation Commission
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County TIP ID/EA |Agency Project Name Program FPN Obligation Date | Obligation Amount |Funds in TIP Later Than 2020
San Mateo Co, In So San Francisco, Fr Oyster Pt Blvd To

San Mateo 0415000198S|State-Managed San Francisco Co Line Emergency Relief- Repair ER ER-27C5001 6/23/2020 $54,066
Pavement & Drainage System

San Mateo  |04170002725|State-Managed On SR: 84. In San Mateo County, Near Sky Londa, At ER ER-31SN001 7/2/2020 $6,916,700
Grandview Drive Construct Soldier Pile Tile-Back Wall
On SR: 35. In San Mateo County, Near Sky Londa, At 0.1

San Mateo 0417000279S|State-Managed Mile North Of Bear Creek Rd. Construct Soldier Pile Wall ER ER-31SM001 7/9/2020 $1,916,300
On SR: 35. In San Mateo County, Near Skylonda, At 0.1

San Mateo 0417000314S|State-Managed Mile North Of Chapman Rd Construct Soldier Pile Tie- ER ER-31SL001 7/9/2020 $4,237,800
On SR: 1. In San Mateo County, Near Pescadero, From

San Mateo 0417000405S|State-Managed Pescadero Creek Rd To 1.6 Miles North Of Pescadero ER ER-31TA001 8/28/2020 $198,067
Creek Rd Construct Gabion Wall, Rsp, And Sheet Pile
On SR: 82. Grand Blvd Initiative Complete Streets

San Mateo SM-130030 |State-Managed Program Construct Median Landscaping And Other NHPP NH-P082028 2/24/2020 $1,991,000
Sustainable/Green Streetscape Features.
On SR: 101. Near Palo Alto From Santa Clara County

San Mateo VAR110004 |State-Managed Oline To 0.4 Mile South Of San Bruno Ave At Various NHPP NH-Q101296 4/9/2020 ($413,018)
Locations. Construct Roadside Paving And Relocate
In San Mateo County At Various Locations Replace

San Mateo VAR110004 |State-Managed Metal Beam Guardrail W/Concrete Guardrail HSIP HSNHPG-X081028 1/2/2020 (5128,667)
On SR 84 In The City Of Woodside At The SR 84 And I-

San Mateo VAR110005 |State-Managed 280 Separation Repair Washout And Construct Secant NHPP NHP-P084044 1/16/2020 (5939,600)

San Mateo  |VAR110044 |State-Managed On SR: 280. In The City Of San Bruno, On Rte 280 At The NHPP NHPI-2801137 6/15/2020 ($348,059)
Sneath Lane Overcrossing Seismic Retrofit (TC)
On SR: 35, 109. San Mateo County On Rte 35 From 2

San Mateo VAR170004 |State-Managed Miles South Of Junction Rte 92 To Rte 92 And In Menlo STP ST-X081031 1/9/2020 ($335,548)
Park On Rte 109 From Notre Dame Ave To Rte 84
On SR: 1. San Mateo / Santa Cruz County Line To 0.1

San Mateo VAR170006 |State-Managed Mile South Of Bean Hollow Rd Cold Plane AC, Place NHPP NH-P001671 9/9/2020 $9,342,500
Rhma; And Cold In Place Recycling (Foamed AC)
On SR: 84, 280. San Mateo County Near La Honda On

San Mateo VAR170009 |State-Managed Rte 84 From 0.1 Mile East Of Hildebrand Rd To 0.2 Mile NHPP NH-X081033 9/16/2020 $1,855,200
East Of La Honda Creek Bridge And On Rte 280 From 0.3
City Of San Mateo At 4th Ave And The Peninsula

San Mateo VAR170017 |State-Managed Corridor Joint Powers Board, California Section 130 Other-Federal STPLR-7500281 9/17/2020 $1,770,000
Grade Crossing Improvement Project.
In The City San Mateo, Caltrain Railroad Grade Crossing

San Mateo VAR170017 |State-Managed At 5th Ave In The County Of San Mateo Highway- Other-Federal STPLR-7500280 5/11/2020 $1,200,000
Railroad Grade Crossing Safety Improvements

San Mateo State-Managed City O,f Redwood C_Ity_ @ Whlpple & Caltrain Xing Grade Other-Federal STPLR-7500237 4/13/2020 (5463)
Crossing Hazard Elimination (TC)

San Mateo SM-170037 |Woodside Road Rehabilitation - Town of Woodside STP STPL-5333019 12/2/2019 $242,000

Santa Clara SCL170037 |Cupertino Cupertino Pavement Maintenance Phase 2 STP STPL-5318031 3/17/2020 $769,000

Santa Clara VAR170002 |Cupertino Homestead/ De Anza TS Safety Improvement H9-04-011 HSIP HSIPL-5318030 10/17/2019 $31,000 $182,300
6 Bridges In Gilroy 37C0271, 37C0320, 37C0321,

Santa Clara VAR170012 |Gilroy 37C0339, 37C0352, And 37C0363. Bridge Preventive HBP BPMP-5034026 12/10/2019 $97,383
Maintenance Program (BPMP)

Santa Clara SCL170039 |Milpitas Street Resurfacing 2020 & 2021 STP STPL-5314011 2/13/2020 $1,030,642 $2,978,358

Santa Clara SCL170040 |Mountain View West Middlefield Road Improvements STP STPL-5124035 12/12/2019 $1,136,000

Santa Clara VAR170002 |Mountain View Intersection improvements to Shoreline and Villa HSIP HSIPL-5124034 11/19/2019 $400,725

Santa Clara SCL170001 |MTC Regional Planning Activities and PPM - Santa Clara STP STPL-6084206 12/2/2019 (S1,200,000)

Santa Clara SCL130041 |Palo Alto Adobe Creek/ Highway 101 Bicycle Pedestrian Bridge CMAQ CML-5100027 11/19/2019 $110,955

Metropolitan Transportation Commission
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Santa Clara SCL170041 |Palo Alto Palo Alto Street Resurfacing STP STPL-5100028 12/2/2019 $1,009,000

Santa Clara VAR170002 |Palo Alto Page Mill Road Safety Project H8-04-019 HSIP HSIPL-5100029 4/15/2020 $946,170

Santa Clara 04924688L |San Jose Coyote Creek Trail (Hwy 237-Story Rd) EARMARK HPLUL-5005087 3/24/2020 (5367,517)

Santa Clara SCL110034 |San Jose San Jose - San Carlos Multimodal Phase 2 STP STPCML-5005104 11/19/2019 (5103,588)

Santa Clara SCL110034 |San Jose San Jose - San Carlos Multimodal Phase 2 CMAQ STPCML-5005104 11/19/2019 ($326,700)

Santa Clara SCL130004 |San Jose San Jose - Better Bikeways CMAQ CML-5005160 10/25/2019 $908,132

Santa Clara SCL130006 |San Jose San Jose Citywide SRTS Program CMAQ CML-5005133 1/16/2020 ($310,804)

Santa Clara SCL130007 |San Jose Jackson Ave Bicycle and Pedestrian Improvements CMAQ CML-5005125 11/19/2019 (529,743)

Santa Clara SCL130010 |San Jose San Jose Pedestrian Oriented Traffic Signals CMAQ CML-5005127 10/10/2019 (S46)

Santa Clara SCL130010 |San Jose San Jose Pedestrian Oriented Traffic Signals CMAQ CML-5005143 11/19/2019 ($1,095)

Santa Clara SCL130011 |San Jose St. John Street Multi-Modal Improvements - Phase 1 STP RPSTPL-5005132 11/1/2019 (S0)

Santa Clara SCL170044 |San Jose San Jose Pavement Maintenance STP STPL-5005163 9/16/2020 $2,483,076 $14,159,062

Santa Clara VAR110007 |San Jose North First Street Bicycle Lane Improvements HSIP HSIPL-5005123 3/24/2020 (5101,945)

Santa Clara VAR170002 |San Jose McLaughlin Ave Safety Elements HSIP7-04-022 HSIP HSIPL-5005157 12/20/2019 $2,513,970

Santa Clara VAR170002 |San Jose White Road Safety Elements H8-04-022 HSIP HSIPL-5005150 1/2/2020 $1,005,030

Santa Clara VAR170002 |San Jose Senter Road Safety Elements H8-04-021 HSIP HSIPL-5005149 1/8/2020 $2,959,110

Santa Clara SCL170042 |Santa Clara Santa Clara Streets and Roads Preservation STP STPL-5019034 1/3/2020 $2,356,000
San Antonio Valley Rd Over Isabel Creek (Br #37C0089),

Santa Clara SCL110108 |Santa Clara County Unincorporated Santa Clara Co. Environmental HBP BRLO-5937215 12/11/2019 $1,082,954
Mitigation, Planting, Monitoring, Maintenance And

Santa Clara SCL110121 |Santa Clara County East San Jose Pedestrian Improvements CMAQ CML-5937191 11/1/2019 (5263,326)

Santa Clara  |SCL170019 [Santa Clara County Uvas Road Pavement Rehabilitation STP STPL-5937219 2/18/2020 $1,561,000

Santa Clara SCL170032 |Santa Clara County McKean Rd Pavement Rehabilitation STP STPL-5937220 4/15/2020 $1,056,446

Santa Clara SCL170033 |Santa Clara County Capitol Expressway Pavement Rehabilitation STP STPL-5937218 4/20/2020 $4,800,000

Santa Clara VAR110045 |Santa Clara County Bridge #37C0182 Central Expwy over Wolfe Rd HBP BPMP-5937159 10/10/2019 ($9,301)

santaClara  |VAR110045 |Santa Clara County | Co"tral Expressway /Wolfe R, Bridge 37C0182 Bridge HBP BPMP-5937159 10/10/2019 ($0)
Preventive Maintenance

Santa Clara VAR110045 |Santa Clara County Bridge #37C0095 Uvas Rd over Little Uvas Creek HBP BRLO-5937124 12/10/2019 $362,973

Santa Clara VAR170012 |Santa Clara County Bridge #37C0172 New Ave over Red Fox Creek STP BRLO-5937182 12/11/2019 $1,100,000

SantaClara  |VAR991007 [Santa Clara County |2 Re/Uvas Creek, Bridge 37C0093 Environmental HBP BRLS-5937169 7/26/2020 ($0)
Mitigation For Replacement Project

Santa Clara SCL130026 |Saratoga Prospect Rd Complete Streets CMAQ CML-5332022 3/5/2020 $1,075,000
On SR: 9. In Santa Clara Co., Near Saratoga, From The

Santa Clara 0417000290S|State-Managed Santa Cruz County Line To Sanborn Road. Emergency ER ER-31SY001 7/26/2020 $6,182,000
Relief - Emergency Opening Storm Damage Repairs.
On SR: 130. In Santa Clara County, Near San Jose, At 2.0

Santa Clara 0417000335S|State-Managed Miles West Of Quimby Rd Construct Tie-Back Wall And ER ER-31T1001 7/26/2020 $1,993,000
Sheet Pile Wall
Bailey Ave In San Jose Between Monterey Rd And Santa

Santa Clara 0419000183L|State-Managed eieem el [eEets e revEmart Surias Al el sl ER ER-32L0541 11/26/2019 $427,564
In SCL Co From Holstien Creek Bridge To 1.7 Km East Of

Santa Clara 043A4004S |State-Managed Holstien Creek Bridge Construct Left Turn Pocket (TC) NHS NSNH-P152075 1/8/2020 $38,651
On SR: 17. In Santa Clara County On SR 17 In Los Gatos

Santa Clara VAR110001 |State-Managed At 0.1 Mile North Of Blossom Hill Rd Overcrossing. NHPP NHP-P017111 1/28/2020 (S347,874)
Install Weigh-In-Motion System (TC)
In Cupertino, From Tantau Ave Overcrossing To Foothill

Santa Clara VAR110003 |State-Managed Expressway Rehabilitate Pavement/Curb Ramps (TC) NHS NHPI-2801143 3/26/2020 $40,467
In Cupertino, From Tantau Ave Overcrossing To Foothill

Santa Clara VAR110003 |State-Managed Expressway Rehabilitate Pavement/Curb Ramps (TC) NHPP NHPI-2801143 10/10/2019 (5918,681)
On SR: 101. In Morgan Hill And San Jose From E. Dunne

Santa Clara VAR110003 |State-Managed Ave To 0.6 Mi N/O Silicon Valley Blvd Pavement NHPP NHP-Q101283 12/9/2019 ($3,310,507)
Rehabilitation (TC)

(Negative amount indicates a de-obligation due to
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[TABLE 1: FHWA AND STATE-MANAGED OBLIGATIONS, FFY 2019-20]

County TIP ID/EA |Agency Project Name Program FPN Obligation Date | Obligation Amount |Funds in TIP Later Than 2020
SantaClara  |VAR110003 |State-Managed In The City Of Gilroy On SR 152 From SR 101 To SR 156 STP NHP-P152083 12/9/2019 $77,801
Pavement Preservation Project (TC)
Sunnyvale @ Var Locations (0.5 Mile W/O Lawrence
Santa Clara VAR110004 |State-Managed Expwy To 0.7 Mile E/O SR 82/85 Drainage Improvement HSIP HSNHP-P082025 10/25/2019 (51,108,058)
Project (TC)
Sunnyvale @ Var Locations (0.5 Mile W/O Lawrence
Santa Clara VAR110004 |State-Managed Expwy To 0.7 Mile E/O SR 82/85) Drainage Improvement HSIP HSNHP-P082025 4/20/2020 (567,826)
Project (TC)
On SR: 152. Near Gilroy At Rte 152/Frazier Lake Rd
Santa Clara VAR110004 |State-Managed Intersection. Construct Right Turn Lane And Install HSIP HSNHPG-P152087 12/3/2019 (51,145,662)
Traffic Signal
Santa Clara County In And Near Gilroy At Various
Santa Clara VAR110004 |State-Managed Locations From 1.1 Miles East Of Watsonville Rd To HSIP HSNHG-P152092 3/26/2020 (5209,087)
Install Rumble Strip And Pavement Deliniations
In Santa Clara County Near San Jose From 0.1 Mile East
Santa Clara VAR110005 |State-Managed Of Crothers Rd To 0.06 Mile West Of Clayton Rd. NHS ST-P130004 3/26/2020 $9,352
Construct Retaining Wall (TC)
On SR: 9. In Saratoga 0.84 Mile West Of Sanborn Rd
Santa Clara VAR110005 |State-Managed Storm Damage Repair/Tie-Back Wall (TC) STP STP-S009018 9/17/2020 $108,920
On SR: 9. In Santa Clara County Near Saratoga, 0.3 Miles
Santa Clara VAR110005 |State-Managed South Of Sanborn Rd On SR 9. Construct Retaining Wall STP ST-P009023 3/26/2020 ($328,826)
On State Route: 87. Santa Clara County In San Jose From
Santa Clara VAR170004 |State-Managed Route 87/880 Separation To Route N87-N101 / 101 NHPP NH-P087033 6/5/2020 $3,153,900
Connector Separation.
On SR: 130. Santa Clara County In And Near San Jose
Santa Clara VAR170004 |State-Managed From White Rd To 1.0 Miles East Of Three Springs Rd STP ST-P130005 12/9/2019 $3,809,600
Cold Plane Asphalt Concrete Pavement And RHMA-G
Santa Clara County Near Girlroy At Various Locations
Santa Clara  |VAR170007 [State-Managed From 0.1 Mile West Of Pole Line Rd To 0.2 Mile West Of HSIP HSST-P152095 5/5/2020 $1,835,900
Burchell Rd Construct Highway Planting And Unlined
On SR: 280. Los Altos Hills At El Monte Rd
Santa Clara VAR170007 |State-Managed Undercrossing. Realign Northbound Off-Ramp (TC) HSIP HSIM-2801147 6/5/2020 (529,623)
In Santa Clara County In Saratoga On Rte 9 North Of
Santa Clara VAR170008 |State-Managed Pierce Rd (Pm 5.97) Install Rock Slope Protection And ER ER-29S6005 8/26/2020 $42,400
Replace Culvert
In Santa Clara County, Near Gilroy, At Sargent Bridge
Santa Clara |VAR170008 |State-Managed And Overhead No. 39-0006L. Inject Foundation Grout, ER ER-27F3002 1/22/2020 $123,057
Construct Rock Slope Protection, And Install Drainage
Near Gilroy, At Sargent Bridge And Overhead No. 39-
Santa Clara VAR170008 |State-Managed 0006L. Permanent Restoration Of Roadway Settlement ER ER-27E9005 1/29/2020 $796,770
And Southern Abutment Wingwall Movement.
Santa Clara  |[VAR170012 |Sunnyvale Bridge No. 37C0765 Fair Oaks Ave Over Caltrain, UP HBP BRLS-5213039 11/19/2019 $16,559,098
Santa Clara SCLO70002 |VTA 1-880/1-280/Stevens Creek 1/C Improvements EARMARK HPLUL-6264030 10/30/2019 (5268,098)
Solano VAR170002 [Benicia E. 5th St/Vecino St Pedestrian Improvements HSIP HSIPL-5003030 10/25/2019 $122,103
Solano VAR170002 |Benicia Military West/West 7th St Intersection Improvement HSIP HSIPL-5003029 12/9/2019 $93,850
Solano SOL130013 |Dixon West A Street Preservation STP STPL-5056019 11/19/2019 ($72,076)
Solano SOL170006 |Fairfield East Tabor Tolenas SR2S Sidewalk Gap Closure ATP-FED ATPL-5132047 8/6/2020 $172,000 $1,612,000
Solano VAR170002 |Rio Vista Rio Vista: H9-04-026 Pedestrian Crossings HSIP HSIPL-5099015 10/18/2019 $44,500 $204,600
Solano SOL070012 |Solano County Cordelia Hills Sky Valley EARMARK HPLUL-5923094 7/8/2020 (S427,693)

Metropolitan Transportation Commission
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County TIP ID/EA |Agency Project Name Program FPN Obligation Date | Obligation Amount |Funds in TIP Later Than 2020
Suisun Valley Rd, Abernathy Rd., Mankas Corners Rd.,

Solano SOL170016 |Solano County Rockville Rd.(Non-Participating) Construct 4.6 Miles And STP STPL-5923123 11/26/2019 $132,000 $3,297,000
1.94 Miles (Non-Participating) Of 6 Foot Class 2 Bike

Solano VAR170002 |Solano County Guardrail Repair and Installation HSIP8-04-028 HSIP HSIPL-5923118 11/19/2019 $435,900

Solano VAR991007 |Solano County Pleasants Valley Road Bridge (23C0096) HBP BRLS-5923096 12/10/2019 (5442,650)

Solano SOL110019 |STA Solano Safe Routes to School Program CMAQ CML-6249036 2/12/2020 $1,209,000

Solano 04150000725 |State-Managed In Solano Co, In Vallejo, From Walnut Ave To Mare ER ER-25E4001 11/25/2019 ($28,767)
Island Channel Emergency Relief - Earthquake Damage

Solano 04170002735 |State-Managed e e ER ER-31SP001 7/2/2020 $1,170,800
North Of Creed Rd Reconstruct Culvert And Roadway
On SR: 128. In Solano County, Near Winters, From 0.2

Solano 0417000274S|State-Managed Mile To 0.3 Nuke West If The Yolo County Line Rock ER ER-315Z001 7/26/2020 $812,000
Blasting, Rock Scaling, Repair AC Pavement
On SR: 220. In Solano County, At Ryer Island, At 0.9 Mile

Solano 0417000533S|State-Managed e O B e R0 @i Sl Bl ER ER-31SQ001 7/16/2020 $414,200
Washout Causing Drainage Inlet To Plug, Resulting In

Solano 0418000139S|State-Managed Flooding Of Frontage Road Along SB Rte 505, Near ER ER-31TG005 9/16/2020 $290,200
Offramp To Allendale Rd, In Allendale, Solano County.
Shiloh Rd At 3.72 Miles South Of SR 12. Emergency

Solano 0418000145L |State-Managed Opening (EO), Road Closure, Install Barricades, Signage, ER ER-32L0441 10/23/2019 $394,046
K-Rails, And Detour.

Solano 0418000157L |State-Managed West 7th St At Carolina Dr Repair Erosion Of Creek Be ER ER-32L0450 2/19/2020 $345,659
And Undermining Of Sidewalk.

Solano 0418000162L |State-Managed Lake Herman Rd From East 2nd St To 200Ft West O East ER ER-32L0449 4/22/2020 $368,075
2nd St Slope Failure Repair.

Solano 0418000163L|State-Managed At 5300 East 2nd St. Slope Failure Repair. ER ER-32L0451 4/22/2020 $116,256
I-80/1-680/Rte 12 Interchange Project Improve 1-80/I-

Solano SOL070020 |State-Managed 680/Rte 12 Interchange, Including Connecting I-80 To SR NHPP IM-X095034 9/24/2020 $8,241,300
12W, 1-680 NB To SR 12W (Jameson Canyon)

Solano VAR110003 |State-Managed On SR: 680. In Solano County, From Rte 780 To 80 NHPP NHPI-6801073 12/23/2019 ($3,442,780)
Rehabilitate Pavement (TC)

Solano VAR110004 |State-Managed On SR: 29. In Solano County, On Rte 29, At Various HsIP HSNH-P029124 6/9/2020 ($561,803)
Locations. Install Crosswalk Safety Enhancements. (TC)
I-80/1-680/Rte 12 Interchange Project Improve |-80/I-

Solano VAR110044 |State-Managed 680/Rte 12 Interchange, Including Connecting 1-80 To SR NHPP IM-7802369 6/11/2020 ($905,326)
12W, I-680 NB To SR 12W (Jameson Canyon)
Solano County Near Rio Vista On Rte 12 From 0.2 Mile

Solano VAR170007 |State-Managed West To 0.2 Mile East Of Rte 113 And On Rte 113 From HSIP HSNHG-X095032 5/8/2020 $6,264,000
Rte 12 To 0.2 Mile North Of Rte 12 Install Single Lane

Solano SOL170012 |Vacaville Vacaville - Pavement Preservation STP STPL-5094068 1/8/2020 $1,193,000

Solano VAR170002 |Vacaville H9-04-036 Vacaville Ped Crossing Enhancements HSIP HSIPL-5094072 4/30/2020 $184,700

Solano VAR170012 |Vacaville Buck Ave Over Alamo Creek Bridge Replacement HBP BRLS-5094066 12/12/2019 $101,420

Solano VAR170012 |Vacaville In Solano County: Aldridge Road Over Putah Creek HBP BRLO-5094065 12/10/2019 $30,000
Bridge 23C0236 Bridge Replacement.(Tc)

Solano VAR110045 |Vallejo Bridge - Mare Island Causeway West Approach HBP BRLS-5030054 6/29/2020 (S0)

Solano VAR110045 |Vallejo Bridge - Mare Island Causeway West Approach HBP BRLS-5030054 1/21/2020 (57,009)

Solano VAR170012 |Vallejo Sacramento Street Bridge (23C0152) HBP STPLZ-5030056 3/19/2020 $6,876,126

Sonoma SON110054 |Healdsburg Healdsburg Pedestrian Safety and Access Improvmnts CMAQ CML-5027019 10/10/2019 (5980)

Sonoma VAR110045 |Healdsburg Healdsburg Ave. Bridge Over The Russian River 20C0065 HBP BRLS-5027010 10/31/2019 ($23,130)
Bridge Rehabilitation

Sonoma VAR170002 |Petaluma H9-04-023-Various Intersection Safety Improvements HSIP HSIPL-5022062 9/9/2020 $230,900

Sonoma VAR170002 |Petaluma H9-04-024 Various Safety Imps- Petaluma Blvd North HSIP HSIPL-5022063 9/9/2020 $356,100

(Negative amount indicates a de-obligation due to
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County TIP ID/EA |Agency Project Name Program FPN Obligation Date | Obligation Amount |Funds in TIP Later Than 2020
Sonoma SON170016 |Rohnert Park Rohnert Park Various Streets Rehabilitation STP STPL-5379022 3/26/2020 $1,035,000
Sonoma SON150010 |SCTA Santa Rosa Car Share CMAQ CMLNI-6364018 3/17/2020 (560,743)
Sonoma SON130004 |Sebastopol Sebastopol Various Streets and Roads Preservation STP STPL-5123015 3/5/2020 (S64,656)
Sonoma SON110050 |Sonoma County Central Sonoma Valley Trail CMAQ CML-5920142 1/8/2020 (S1)
Sonoma SON170010 |Sonoma County Sonoma County - River Road Pavement Rehab STP STPL-5920167 3/11/2020 $3,264,000
Sonoma SON170013 |Sonoma County Rehabilitaiton of Various Roads in Sonoma County STP STPL-5920166 9/9/2020 $2,600,000
Sonoma SON170014 |Sonoma County Crocker Bridge Bike and Pedestrian Passage STP STPL-5920175 1/21/2020 $664,000 $2,741,000
Sonoma VAR170012 [Sonoma County Sonoma Creek Br. @ Boyes Blvd (Br.20C-0262) . Bridge HBP STPLZ-5920059 8/31/2020 $1,229,020
Replacement
Sonoma VAR170012 |Sonoma County Wohler Rd. At Markwest Cr. Br # 20-0139 Replace STP STPLZ-5920056 5/14/2020 $6,659,000
Bridge, Local Seismic (TC)
On SR: 121. In Napa County, Near Napa At Cuttings
Sonoma 0415000062S|State-Managed Wharf Road Emergency Relief - Earthquake Damage ER ER-25E0001 9/2/2020 $1,501
Sonoma 04150002435 |State-Managed Sonoma Co, In Geyserville, At 0.9 Mi N Of Geyserville ER ER-27D2001 7/20/2020 $46,415
Ave Emergency Relief- Construct Rsp
Sonoma 04160003155 |State-Managed In Sonoma Co., Near Jenner, At 0.4 Mi. North Of Calle ER ER-29R7001 8/11/2020 ($1,047,055)
Del Sol. Emergency Relief - Repair Wash Out.
On SR: 116. In Sonoma County, Near Schellville, At 0.1
Sonoma 0417000292S|State-Managed Mile East Of County Dump Rd Construct Geosynthetic ER ER-31T3001 7/31/2020 $719,600
Reinforced Embankment, Replace Culvert.
On SR: 116. In Sonoma County, Near Petaluma, From
Sonoma 0417000381S|State-Managed 0.6 Mile To 0.9 Mile East Of Lakeville Highway. ER ER-31T2001 7/31/2020 $1,719,200
Reconstruct Embankment With Lightweight Fill.
Fitch Mountain Rd Mud Flow Slip Out Over Road, Down
Sonoma 0418000272L |State-Managed Trees And Road Settlement, Damage To Base And ER ER-32L0502 10/15/2019 $267,466
Pavement Closing Two Lanes Due To Winter Storms.
Calistoga Rd Slope Erosion Slip Out Adjacent To Creek,
Sonoma 0418000273L|State-Managed Road Damage To Asphalt And Road Base And Support ER ER-32L0503 10/15/2019 $21,565
Slope Due To Winter Storms.
Petrified Forest Road; Steward Point-Skags Spring Road;
Sonoma 0420000056L |State-Managed Westside Road Eo Works: Trees Down In Roadway, ER ER-32L0565 12/9/2019 $97,792
Earth Slip Out To Road Blocking Traffic Lane
Sonoma 04245402/9S |State-Managed SON 101 Fr Rt 12 To Steele Lane Widen Freeway To 6 NHS NH-Q101065 6/1/2020 $410,138
Sonoma 042594145 |State-Managed On SR: 128. Sonoma Co-Rte 128,Pm 5.4 At Russian River ER ER-43)1003 9/2/2020 $174,301
Br. Landscape Mitigation
Sonoma 044A87045  |State-Managed Near Kellog At Maacama Crk And Redwood Crk Br HBP BRSTP-P128044 11/26/2019 ($12,773)
Bridge Replacement
City Of Cotati From 0.5 Mile E/O Stony Point Rd To 0.2
Sonoma MTC050011 |State-Managed Mile W/O Alder Ave Left Turn Channelization At HSIP ACHSSTP-P116045 12/3/2019 $88,818
Madrone Ave (TC)
On SR: 101. In The City Of Santa Rosa At College Ave
Sonoma SON110001 |[State-Managed Undercrossing Major Widening Project (TC) NHPP NHP-Q101236 3/23/2020 (5199,264)
Near Bodega Bay, From Marin/Sonoma County Line To
Sonoma VAR110003 |State-Managed 0.8 Mile North OF Bay Hilll Rd. Rehabilitate Pavement STP STP-P001597 12/3/2019 $43,010
Near Guerneville, East Of Mays Canyon Rd. Construct
Sonoma VAR110005 |State-Managed Soldier Pile Wall. (TC) STP STP-P116048 1/8/2020 $37,809
On SR: 37. Sonoma County Near Novato At 0.6 Miles
Sonoma VAR170005 |State-Managed East Of Lakeville Highway Replace 300 Feet Of NHPP NH-P037216 6/1/2020 $2,364,400

Pavement With Concrete; Pavement And Install Scales
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County TIP ID/EA |Agency Project Name Program FPN Obligation Date | Obligation Amount | Funds in TIP Later Than 2020
On SR: 1. Sonoma County Near Jenner At 0.1 Mile South
Sonoma VAR170008 |State-Managed Of Russian Gulch Bridge. Construct Retaining Wall, STP ST-P001648 10/23/2019 $4,043,200

Drainage System, And Rock Slope Protection.

On SR: 116. In Sebastopol From Keating Ave To Willow
Sonoma VAR170009 |State-Managed St; Also From Mckinley St To Joe Rodora Trail. Upgrade NHPP NH-P116049 2/28/2020 (5636,000)
Curb Ramps, Driveways And Sidewalks (TC)

| Total Obligations: | $448,992,172 |

(Negative amount indicates a de-obligation due to
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[TABLE 2: FEDERAL TRANSIT ADMINISTRATION OBLIGATIONS, FFY 2019-20]

County TIPID Operator Project Name FTA Grant Number Program FTA Grant Date FTA Grant Amount Funding Later Than 2020
Alameda ALA170059 |AC Transit San Pablo and Telegraph Ave Rapid Bus Upgrades CA-2020-225 CMAQ* 9/8/2020 $3,881,319
Alameda ALA190023 |AC Transit AC Transit: COVID-19 Emergency Transit Operations CA-2020-115 5307 6/20/2020 $80,366,395
Alameda ALA190023 |AC Transit AC Transit: COVID-19 Emergency Transit Operations CA-2020-115-01 5307 8/28/2020 $33,793,809
Alameda ALA170048 |ACE ACE Fixed Guideway (Capital Lease) CA-2020-077 5337 5/21/2020 $1,490,000 $2,212,500
Alameda ALA170079 |ACE ACE: Railcar Midlife Overhaul CA-2020-010 5307 1/10/2020 $104,211 $7,367,932
Alameda ALA170079 |ACE ACE: Railcar Midlife Overhaul CA-2020-010 5337 1/10/2020 $6,055,789 $7,367,932
Alameda ALA190024 |ACE ACE: COVID-19 Emergency Transit Operations CA-2020-097 5307 5/21/2020 $2,680,453
Alameda ALA190026 |LAVTA LAVTA: COVID-19 Emergency Transit Operations CA-2020-078 5307 6/2/2020 $3,501,369
Alameda ALA190026 |LAVTA LAVTA: COVID-19 Emergency Transit Operations CA-2020-216 5307 8/18/2020 $3,317,752
Alameda ALA190027 |Union City Transit |Union City Transit: COVID-19 Emergency Transit Operations |CA-2020-158 5307 8/12/2020 $922,560
Alameda ALA190027 |Union City Transit |Union City Transit: COVID-19 Emergency Transit Operations |CA-2020-158-01 5307 8/14/2020 $1,023,851
Contra Costa CC-190013 |CCCTA CCCTA: COVID-19 Emergency Transit Operations CA-2020-125 5307 6/16/2020 $7,067,680
Contra Costa CC-190013 |CCCTA CCCTA: COVID-19 Emergency Transit Operations CA-2020-125-01 5307 8/18/2020 $4,745,001
Contra Costa CC-99T001 |[CCCTA CCCTA: ADA Paratransit Assistance CA-2020-233 5307 8/26/2020 $1,218,311
Contra Costa CC-190014 |ECCTA ECCTA: COVID-19 Emergency Transit Operations CA-2020-074 5307 5/28/2020 $3,891,364 $279,851
Contra Costa CC-190014 |ECCTA ECCTA: COVID-19 Emergency Transit Operations CA-2020-074-01 5307 8/24/2020 $3,853,423 $279,851
Contra Costa CC-170008 |WCCTA WestCAT Replace (6) 2008 35ft Revenue Vehicles CA-2020-091 5307 5/22/2020 $2,745,360
Contra Costa CC-170009 |WCCTA WestCAT: Purchase (6) Electronic Fareboxes CA-2020-091 5307 5/22/2020 $85,494
Contra Costa CC-190015 |WCCTA WCCTA: COVID-19 Emergency Transit Operations CA-2020-075 5307 5/21/2020 $2,218,204
Contra Costa CC-190015 |WCCTA WCCTA: COVID-19 Emergency Transit Operations CA-2020-075-01 5307 8/18/2020 $1,799,643
Contra Costa CC-990045 |WCCTA WestCat: ADA Paratransit Operating Subsidy CA-2020-091 5307 5/22/2020 $248,845
Marin MRN190013 |Marin Transit Marin Transit: COVID-19 Emergency Transit Operations CA-2020-094 5307 5/21/2020 $5,199,037 $1,039,772
Marin MRN190013 |Marin Transit Marin Transit: COVID-19 Emergency Transit Operations CA-2020-094-01 5307 9/11/2020 $3,937,498 $1,039,772
Marin MRN110047 |MCTD MCTD: ADA Paratransit Assistance CA-2020-148-01 5307 9/25/2020 $697,574
Marin MRN150011 |MCTD MCTD - Replace Shuttle Vehicles CA-2020-148-01 5307 9/25/2020 $952,020
Marin MRN170007 |MCTD MCTD - Replace Diesel Vehicles CA-2020-148-01 5307 9/25/2020 $697,000
Napa NAP0O30004 [NVTA NVTA: ADA Operating Assistance CA-2020-166 5307 7/20/2020 $70,704
Napa NAP090008 [NVTA NVTA Equipment Replacement and Upgrades CA-2020-166 5339 7/20/2020 $214,207
Napa NAP190005 [NVTA NVTA: COVID-19 Emergency Transit Operations CA-2020-111 5307 6/2/2020 $2,461,683 $240,051
Napa NAP190005 [NVTA NVTA: COVID-19 Emergency Transit Operations CA-2020-111-01 5307 8/21/2020 $1,675,538 $240,051
Regional/Multi-County [ALA090065 |BART BART: Fare Collection Equipment CA-2020-086 5307 5/21/2020 $6,211,000
Regional/Multi-County [ALA190025 |BART BART: COVID-19 Emergency Transit Operations CA-2020-084 5307 5/19/2020 $251,637,050
Regional/Multi-County [ALA190025 |BART BART: COVID-19 Emergency Transit Operations CA-2020-084-01 5307 8/21/2020 $125,416,405
Regional/Multi-County |BRT030004 |[BART BART Train Control Renovation CA-2020-086 5337 5/21/2020 $10,000,000
Regional/Multi-County |BRT030005 |[BART BART: Traction Power System Renovation CA-2020-086 5337 5/21/2020 $10,000,000
Regional/Multi-County |BRT97100B |[BART BART: Rail, Way and Structures Program CA-2020-086 5337 5/21/2020 $17,000,000
Regional/Multi-County |BRT99T01B |BART BART:ADA Paratransit Capital Accessibility Improve CA-2020-086 5307 5/21/2020 $865,835
Regional/Multi-County |BRT99TO1B |[BART BART:ADA Paratransit Capital Accessibility Improve CA-2020-086 5337 5/21/2020 $1,896,182
Regional/Multi-County |REG090037 |BART BART: Railcar Procurement Program CA-2020-086 5307 5/21/2020 $22,228,344 $722,334,219
Regional/Multi-County [REG090037 |BART BART: Railcar Procurement Program CA-2020-086 5337 5/21/2020 $23,238,892 $722,334,219
Regional/Multi-County |REG090037 |BART BART: Railcar Procurement Program CA-2020-217 CMAQ* 8/12/2020 $23,800,000 $722,334,219
Regional/Multi-County |SM-050041 |Caltrain Caltrain: Signal/Communication Rehab. & Upgrades CA-2020-133 5337 6/23/2020 $948,354
Regional/Multi-County |SM-050041 |Caltrain Caltrain: Signal/Communication Rehab. & Upgrades CA-2019-007-01 5337 11/27/2019 $819,309
Regional/Multi-County |SM-190011 |Caltrain Caltrain: COVID-19 Emergency Transit Operations CA-2020-065 5307 5/12/2020 $49,292,725
Regional/Multi-County [SM-190011 |[Caltrain Caltrain: COVID-19 Emergency Transit Operations CA-2020-219 5307 8/19/2020 $15,344,609
Regional/Multi-County |MRN150014 |GGBHTD GGBHTD Ferry Major Components Rehab CA-2020-209 5307 8/18/2020 $2,200,000 $11,390,000
Regional/Multi-County |MRN150014 |GGBHTD GGBHTD Ferry Major Components Rehab CA-2020-260 FBP 9/18/2020 $676,044 $11,390,000
Regional/Multi-County |MRN150015 |GGBHTD GGBHTD Ferry Propulsion Systems Replacement CA-2020-260 FBP 9/18/2020 $1,325,546 $5,610,000
Regional/Multi-County |MRN190001 |GGBHTD Golden Gate Ferry: New Vessel CA-2020-209 5307 8/18/2020 $5,900,000 $22,000,499
Regional/Multi-County |MRN190014 |GGBHTD GGBHTD: COVID-19 Emergency Transit Operations CA-2020-092 5307 5/21/2020 $30,163,006
Regional/Multi-County |MRN190014 |GGBHTD GGBHTD: COVID-19 Emergency Transit Operations CA-2020-230 5307 8/28/2020 $21,417,456
Regional/Multi-County |REG190001 |MTC MTC: COVID-19 Emergency Transit Operations CA-2020-224 5307 8/18/2020 $12,844,194
Regional/Multi-County |VAR170025 |MTC GL: Lifeline Transportation Program Cycle 5 CA-2020-129 5307 6/23/2020 $2,890,391
Regional/Multi-County |VAR170025 |MTC GL: Lifeline Transportation Program Cycle 5 CA-2020-055 5307 5/6/2020 $179,803
Regional/Multi-County |VAR170025 |MTC GL: Lifeline Transportation Program Cycle 5 CA-2020-129 5307 5/6/2020 $44,192
Regional/Multi-County |VAR170025 |MTC GL: Lifeline Transportation Program Cycle 5 CA-2020-106 5307 5/28/2020 $275,000
Regional/Multi-County |VAR170025 |MTC GL: Lifeline Transportation Program Cycle 5 CA-2020-006 5307 4/24/2020 $290,000
Regional/Multi-County |VAR190006 |MTC GL: Transit Operating Assistance CA-2020-153 5307 7/14/2020 $1,535,279
Regional/Multi-County |VAR190006 |MTC GL: Transit Operating Assistance CA-2020-166 5307 7/20/2020 $2,703,862
Regional/Multi-County |VAR190006 |MTC GL: Transit Operating Assistance CA-2020-161 5307 8/27/2020 $890,000
Regional/Multi-County |VAR190006 |MTC GL: Transit Operating Assistance CA-2020-194 5307 7/29/2020 $2,485,247
Regional/Multi-County |VAR190007 |MTC GL: Transit Preventive Maintenance CA-2020-148-01 5307 9/25/2020 $70,520
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Regional/Multi-County |VAR190007 |MTC GL: Transit Preventive Maintenance CA-2020-153 5307 7/14/2020 $648,760

Regional/Multi-County |VAR190007 |MTC GL: Transit Preventive Maintenance CA-2020-194 5307 7/29/2020 $1,000,000

Regional/Multi-County |REG090057 |WETA WETA: Ferry Major Component Rehab/Replacement CA-2020-229 5307 8/21/2020 $2,000,000

Regional/Multi-County |VAR190008 |WETA WETA: COVID-19 Emergency Transit Operations CA-2020-089 5307 5/21/2020 $12,529,213

Regional/Multi-County |VAR190008 |WETA WETA: COVID-19 Emergency Transit Operations CA-2020-246 5307 9/22/2020 $6,227,645

San Francisco SF-190001 SFMTA Woods Bus Facility Modernization CA-2020-017 5339 2/14/2020 $3,617,415

San Francisco SF-190007 SFMTA SFMTA: COVID-19 Emergency Transit Operations CA-2020-066 5307 5/20/2020 $197,190,672

San Francisco SF-190007 SFMTA SFMTA: COVID-19 Emergency Transit Operations CA-2020-066-01 5307 8/26/2020 $176,592,087

San Francisco SF-190009 |TBJPA TJPA: COVID-19 Emergency Transit Operations CA-2020-228 5307 8/28/2020 $583,287

San Mateo SF-010028 |Caltrain Caltrain Electrification CA-2020-059 5307 5/12/2020 $97,987,868 $217,554,259

San Mateo SF-010028 |Caltrain Caltrain Electrification CA-2017-014-04 5309 8/21/2020 $100,000,000 $217,554,259

San Mateo SM-03006B |Caltrain Caltrain: Systemwide Track Rehab & Related Struct. CA-2020-133 5337 6/23/2020 $4,397,667

San Mateo SM-03006B |Caltrain Caltrain: Systemwide Track Rehab & Related Struct. CA-2019-007-01 5337 11/27/2019 $12,893,000

San Mateo SM-03006B |Caltrain Caltrain: Systemwide Track Rehab & Related Struct. CA-2020-133 5337 6/23/2020 $8,773,374

San Mateo SM-170010 |[Caltrain Caltrain TVM Rehab and Clipper Functionality CA-2020-133 5307 6/23/2020 $62,350 $1,399,569

San Mateo SM-170010 |[Caltrain Caltrain TVM Rehab and Clipper Functionality CA-2019-007-01 5337 11/27/2019 $599,129 $1,399,569

San Mateo SM-170010 |[Caltrain Caltrain TVM Rehab and Clipper Functionality CA-2020-133 5337 6/23/2020 $441,258 $1,399,569

San Mateo SM-150010 |[SamTrans SamTrans - Replacement of Cutaway Buses CA-2020-051 5307 5/12/2020 $481,096

San Mateo SM-190010 [SamTrans SamTrans: COVID-19 Emergency Transit Operations CA-2020-067 5307 5/13/2020 $28,341,472 $977,565

San Mateo SM-190010 |SamTrans SamTrans: COVID-19 Emergency Transit Operations CA-2020-218 5307 8/19/2020 $16,561,063 $977,565

San Mateo SM-990026 |SamTrans SAMTRANS: ADA Paratransit Operating Subsidy CA-2020-051 5307 5/12/2020 $1,885,096

Santa Clara SCLO50002 |VTA VTA: Rail Replacement Program CA-2020-007 5337 1/2/2020 $5,692,305

Santa Clara SCL090044 |VTA VTA: TP OCS Rehab & Replacement CA-2020-007 5337 1/2/2020 $12,520,000

Santa Clara SCL110099 |VTA VTA: Light Rail Bridge and Structure - SG Repair CA-2020-007 5337 1/2/2020 $1,080,000

Santa Clara SCL170010 |VTA VTA: Guadalupe Train Wash Replacement CA-2020-007 5337 1/2/2020 $800,000

Santa Clara SCL190027 |VTA VTA: SCADA Hardware, Software, Network Upgrade CA-2020-007 5337 1/2/2020 $4,447,296

Santa Clara SCL190035 |VTA VTA - "Not on Transit" Traninig/Education Program CA-2020-220 OTHER FEDERAL 8/20/2020 $350,000

Santa Clara SCL190038 |VTA VTA: COVID-19 Emergency Transit Operations CA-2020-064 5307 5/12/2020 $72,932,222 $991,374

Santa Clara SCL190038 |VTA VTA: COVID-19 Emergency Transit Operations CA-2020-064-01 5307 8/18/2020 $67,652,110 $991,374

Solano SOL190020 |City of Fairfiled Fairfield: COVID-19 Emergency Transit Operations CA-2020-085 5307 5/28/2020 $2,002,985

Solano SOL190020 |City of Fairfiled Fairfield: COVID-19 Emergency Transit Operations CA-2020-085-01 5307 8/18/2020 $1,935,831

Solano SOL190022 |City of Vacaville  |Vacaville: COVID-19 Emergency Transit Operations CA-2020-104 5307 5/21/2020 $488,659

Solano SOL190022 |City of Vacaville |Vacaville: COVID-19 Emergency Transit Operations CA-2020-104-01 5307 8/27/2020 $1,301,228

Solano SOL070032 |SolTrans SolTrans: Preventive Maintenance CA-2020-006 5307 4/24/2020 $1,000,000

Solano SOL090034 |[SolTrans SolTrans: Bus Replacement (Alternative Fuel) CA-2020-006 5307 4/24/2020 $843,701

Solano SOL090034 |SolTrans SolTrans: Bus Replacement (Alternative Fuel) CA-2020-006 5339 4/24/2020 $457,580

Solano SOL110025 |SolTrans SolTrans: ADA Paratransit Operating Subsidy CA-2020-194 5307 7/29/2020 $305,060

Solano SOL110025 |[SolTrans SolTrans: ADA Paratransit Operating Subsidy CA-2020-006 5307 4/24/2020 $294,296

Solano SOL110040 |SolTrans SolTrans: Operating Assistance CA-2020-006 5307 4/24/2020 $2,419,610

Solano SOL190021 |[SolTrans SolTrans: COVID-19 Emergency Transit Operations CA-2020-081 5307 5/21/2020 $2,590,800

Solano SOL190021 |SolTrans SolTrans: COVID-19 Emergency Transit Operations CA-2020-081-01 5307 8/18/2020 $2,941,048

Sonoma SON150007 |City of Petaluma |Petaluma Transit: ADA Set-Aside CA-2020-257 5307 9/15/2020 $89,821

Sonoma SON170005 |City of Petaluma |Petaluma: Transit Yard & Facilities Improvements CA-2020-257 5307 9/15/2020 $85,432

Sonoma SON170005 |City of Petaluma |Petaluma: Transit Yard & Facilities Improvements CA-2020-257 5339 9/15/2020 $5,096

Sonoma SON170017 |City of Petaluma |Petaluma AVL Equipment CA-2020-257 5307 9/15/2020 $100,000

Sonoma SON190004 |City of Petaluma |Petaluma: Purchase Replacement Paratransit Van CA-2020-257 5339 9/15/2020 $150,880

Sonoma SON190005 |City of Petaluma |Petaluma Transit: Security Systems Upgrade CA-2020-257 5307 9/15/2020 $40,000

Sonoma SON190008 |City of Petaluma |Petaluma: COVID-19 Emergency Transit Operations CA-2020-123 5307 8/18/2020 $498,342 $562,604

Sonoma SON170003 |SantaRosa Bus Santa Rosa CityBus - Paratransit Operations CA-2020-153 5307 7/14/2020 $251,035

Sonoma SON190009 |SantaRosa Bus Santa Rosa CityBus: COVID-19 Emergency Transit Operations |CA-2020-095 5307 5/26/2020 $2,493,979

Sonoma SON190009 |SantaRosa Bus Santa Rosa CityBus: COVID-19 Emergency Transit Operations |CA-2020-095-01 5307 8/28/2020 $1,581,689

Sonoma SON190010 |SMART SMART: COVID-19 Emergency Transit Operations CA-2020-080 5307 5/20/2020 $10,375,471

Sonoma SON190010 |SMART SMART: COVID-19 Emergency Transit Operations CA-2020-080-01 5307 8/21/2020 $4,577,061

Sonoma SONO030005 |Son Co Transit Sonoma Co Transit: Preventive Maintenance Program CA-2020-055 5307 5/6/2020 $2,560,000

Sonoma SON190007 |Son Co Transit Sonoma Co Transit: COVID-19 Emergency Transit Operations |CA-2020-093 5307 6/2/2020 $2,464,786 $1,099,696

Sonoma SON190007 |Son Co Transit Sonoma Co Transit: COVID-19 Emergency Transit Operations |CA-2020-093-01 5307 8/27/2020 $2,208,113 $1,099,696
| Total Obligations: $1,707,854,227|
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